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                                               Notes:
                                               This model was developed by copying and renaming the "Contaminated Building
                                               >30,000 GSF" model and making changes peculiar to this new model.  The
                                               Contaminated Building >30,000 GSF model was the first of the model revisions
                                               for the 100 area D&D group of sites. It was based on the changes made to the
                                               3706 building model done in 1997 with additional changes from the project
                                               team in January of 1998.  It is intended to be the basis for the rest of the
                                               100 D&D models.

                                               Currently in this model:

                                               1. Direct Distributable = 18.92%
                                               2. General and Administrative (G&A) = 4.04%
                                               3. The labor database used is located @ E:\readwrit\1999base\99tables\BHF98B.
                                                  The ERC wages are dated 10/17/97 and the HSSA rates are dated 11/14/97.
                                               4. The equipment database is located @ E:\readwrit\1999base\99tables\
                                                  NAT97C entitled "Eq Rates EP 1110-1-8, VIII SEP97+B". All equipment
                                                  rates are from the BHI equipment pool.  They are as per IOM dated 10/17/97,
                                                  CCN#052378.
                                               5. All D&D work is assumed to be ERC. Therefore there are no subcontractor
                                                  overhead and profit adders.
                                               6. Contingency calculation is available within the model but currently set at
                                                  0%. For baseline estimates contingency is calculated outside the model.
                                               7. All HPT (RCT) equipment was removed from the model because it's cost is
                                                  covered under the direct distributable account.
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  HANFORD ER PROGRAM
                                         W A5    0         875.0000 SF                           1.0000        875.0000 SF
                                       PRODUCTIVITY         16.0000 SF /
                                       DURATION             54.6875

A1    0 Concrete <= 2 ft thk

        Concrete <= 2 ft thk             N                  56.0000                                                     BCY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A1    0 Concrete <= 2 ft thk                                                                                    56.0000 BCY

A2    0 Concrete > 2 ft thk

        Concrete > 2 ft thk              N                   0.0000                                                     BCY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A2    0 Concrete > 2 ft thk                                                                                      0.0000 BCY

A3    0 Masonry

        Masonry                          N                   0.0000                                                     BCF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A3    0 Masonry                                                                                                  0.0000 BCF

A4    0 Building Footprint

        Building Footprint               N                 875.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A4    0 Building Footprint                                                                                     875.0000 SF

A5    0 Building Gross Area

        Building Gross Area              N                 875.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A5    0 Building Gross Area                                                                                    875.0000 SF

A6    0 Exterior Wall Surface Area

        Exterior Wall Surface Area       N                 420.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A6    0 Exterior Wall Surface Area                                                                             420.0000 SF

A7    0 Interior Partition Surface Area

        Interior Partition Surface Area  N                   0.0000                                                     SF
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        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A7    0 Interior Partition Surface Area                                                                          0.0000 SF

A8    0 Roof Area

        Roof Area                        N                   0.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A8    0 Roof Area                                                                                                0.0000 SF

A9    0 Duct Asbestos Quantity

                                         N                   0.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A9    0 Duct Asbestos Quantity                                                                                   0.0000 SF

A91   0 Pipe Asbestos Quantity

        Asb Pipe Qty (Default = GBA*.1)  N                   0.0000                                                     LF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A91   0 Pipe Asbestos Quantity                                                                                   0.0000 LF

A92   0 Equipment Density

        Equipment Density                N                   1.0000                                                     CF/SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A92   0 Equipment Density                                                                                        1.0000 CF/SF

ASBDUR0 Asbestos Removal Duration

                                         N         (         0.0000     N  None
        Asbestos Floor and Ceiling       W FLASBS0 (      1750.0000     /  Divide by                                    SF
        2 crews @80 sf/hr = 160 sf/hr    N                 160.0000     *  Multiply by                                  SF/HR
        10% of Total                     N                   0.1000)    +  Add to
        Asbestos Pipe                    W A91   0 (         0.0000     /  Divide by                                    LF
        2 crews @ 15 lf/hr = 30 lf/hr    N                  30.0000)    +  Add to                                       LF/HR
        Duct Asbestos Quantity           W A9    0 (         0.0000     /  Divide by                                    SF
        2 crews @50 sf/hr = 100 sf/hr    N                 100.0000)    N  None                                         SF/HR
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
ASBDUR0 Asbestos Removal Duration                                                                                2.0000 HR

ASBNON0 Uncontaminated Asbestos

        Total Asbestos Volume            W ASBQTY0 (        44.0000     *  Multiply by                                  LCF
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                                         N                   1.0000)    R  Round
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
ASBNON0 Uncontaminated Asbestos                                                                                 44.0000 LCF

ASBQTY0 Total Asbestos Volume

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Floor and Ceiling Area           W FLASBS0 (      1750.0000     *  Multiply by                                  SF
        % Asbestos                       N                   0.1000     *  Multiply by
        Asbestos Thickness               N                   0.1250)    +  Add to                                       FT
        Interior Wall Partitions         W A7    0 (         0.0000     *  Multiply by                                  SF
        % Asbestos                       N                   0.2000     *  Multiply by
        Astestos Thickness               N                   0.1250)    +  Add to                                       FT
        Duct Asbestos Quantity           W A9    0 (         0.0000     *  Multiply by                                  SF
        Asbestos Thickness               N                   0.1250)    +  Add to                                       FT
        Pipe Asbestos Quantity           W A91   0 (         0.0000     *  Multiply by                                  LF
        2" Thick ASB per LF of 10" pipe  N                   0.5210)    N  None                                         CF/LF
            (See Parameter note)         N                   0.0000)    *  Multiply by
        Swell Factor (100%)              N                   2.0000)    U  Round Up
        Round Up                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
ASBQTY0 Total Asbestos Volume                                                                                   44.0000 LCF

BORROW0 Borrow Quantity

        Borrow to Replace Foundation     W FOUNCY0 (       325.0000     *  Multiply by                                  BCY
        Add for Compaction 10%           N                   1.1000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
BORROW0 Borrow Quantity                                                                                        358.0000 LCY

BSTEEL0 Tons of Building Steel

        Gross Building Area              W A5    0 (       875.0000     *  Multiply by                                  SF
        5 LB of Steel per Square Foot    N                   5.0000     /  Divide by                                    LB/SF
        Convert to Tons                  N                2000.0000)    *  Multiply by                                  LB/TON
        To make parameter = 0 here       N                   0.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
BSTEEL0 Tons of Building Steel                                                                                   0.0000 TON

CHRDUR0 Characterization Report Duration

        Base Characterization Report     N                  16.0000     +  Add to                                       HR
        Gross Building Area              W A5    0 (       875.0000     /  Divide by                                    SF
                                         N                1000.0000     *  Multiply by
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        MH per 1000 sf                   N                   1.6000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CHRDUR0 Characterization Report Duration                                                                        18.0000 HR

CLNPED0 Clean Pipe, Equip, & Duct

        Pipe, Equipment, & Duct Volume   W PEDVOL0        1098.0000     *  Multiply by                                  LCF
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CLNPED0 Clean Pipe, Equip, & Duct                                                                             1098.0000 LCF

CONREC0 Recycled Concrete and Masonry

        Total Concrete and Masonry       W CONTOT0          90.0000     *  Multiply by                                  LCY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CONREC0 Recycled Concrete and Masonry                                                                           90.0000 LCY

CONTOT0 Total Concrete and Masonry

                                         N         (         0.0000     N  None
        Concrete Qty <= 2 ft Thk         W A1    0 (        56.0000     +  Add to                                       BCY
        Concrete Qty > 2 ft Thk          W A2    0           0.0000)    *  Multiply by                                  BCY
        Swell 60%                        N                   1.6000     +  Add to
        Masonry - no swell               W MASQTY0           0.0000)    U  Round Up                                     BCY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CONTOT0 Total Concrete and Masonry                                                                              90.0000 LCY

DCTVOL0 Duct Volume

        Gross Building Area              W A5    0 (       875.0000     /  Divide by                                    SF
        per 100 sq ft                    N                 100.0000     *  Multiply by
        Duct Length per 100 sq ft        N                  10.0000     *  Multiply by                                  LF
        Average Side Width               N                   1.6700     *  Multiply by                                  LF
        Average Side Height              N                   1.6700)    U  Round Up                                     LF
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DCTVOL0 Duct Volume                                                                                            245.0000 CF

DIS<2 0 Dismantle Concrete <= 2 ft. thk.

                                         N                   0.0000     N  None
        Concrete <= 2 ft thk             W A1    0 (        56.0000     /  Divide by                                    BCY
                                         N                  20.0000)    U  Round Up                                     CY/HR
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                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DIS<2 0 Dismantle Concrete <= 2 ft. thk.                                                                         3.0000 HR

DIS>2 0 Dismantle Concrete > 2 ft. thick

                                         N                   0.0000     N  None
        Concrete > 2 ft thk              W A2    0 (         0.0000     /  Divide by                                    BCY
                                         N                  10.0000)    U  Round Up                                     CY\HR
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DIS>2 0 Dismantle Concrete > 2 ft. thick                                                                         0.0000 HR

DISBLD0 Building Dismantlement Duration

                                         N                   0.0000     N  None
        Dismantle Concrete <= 2 ft. thk. W DIS<2 0           3.0000     +  Add to                                       HR
        Dismantle Concrete > 2 ft. thick W DIS>2 0           0.0000     +  Add to                                       HR
        Dismantle Masonry Walls          W DISMSN0          24.0000     +  Add to                                       HR
        Dismantle Building Steel         W DISSTL0           0.0000                                                     HR
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DISBLD0 Building Dismantlement Duration                                                                         27.0000 HR

DISMSN0 Dismantle Building w/ Masonry

        Building dismantlement duration  N                   0.0000     N  None
        Including masonary.              N                  24.0000     *  Multiply by                                  HRS
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DISMSN0 Dismantle Building w/ Masonry                                                                           24.0000 HR

DISSTL0 Dismantle Building Steel

                                         N                   0.0000     N  None
        Tons of Building Steel           W BSTEEL0 (         0.0000     /  Divide by                                    TON
                                         N                   4.0000)    U  Round Up                                     TON/HR
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DISSTL0 Dismantle Building Steel                                                                                 0.0000 HR

DURASS0 Assessment Duration

        Pre-Decommissioning Duration     W DURPRE0 (      1728.0000     /  Divide by                                    HR
        Convert to Mos. (8 hrs x 21 days N                 168.0000)    *  Multiply by                                  HR/MO
                                         N                   1.0000
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        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURASS0 Assessment Duration                                                                                     10.2857 MO

DURDIS0 Dismantling Activities Duration

                                         N         (         0.0000     N  None
        Asbestos Removal Duration        W ASBDUR0           2.0000     +  Add to                                       HR
        Remove Pipe, Equip, & Duct       W PEDVOL0 (      1098.0000     /  Divide by                                    LCF
        2 Crews @ 25 cf/hr = 50 cf/hr    N                  50.0000)    +  Add to                                       CF/HR
        Dismantling of Building Struct.  W DISBLD0          27.0000     +  Add to                                       HR
        Site Restoration                 W SPRCOM0 (       358.0000     /  Divide by                                    LCY
                                         N                  75.0000)    N  None                                         CY/HR
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURDIS0 Dismantling Activities Duration                                                                         56.0000 HR

DURPRE0 Pre-Decommissioning Duration

        EE/CA                            N         (      1008.0000     +  Add to                                       HRS
        Action Memorandum                N                 160.0000     +  Add to                                       HRS
        RDR                              N                 480.0000     -  Subtract Next                                HRS
        3 Week Adjustment                N                 120.0000     +  Add to                                       HRS
        Work Package Development         N                 160.0000     -  Subtract Next                                HRS
        2 Week Adjustment                N                  80.0000     +  Add to                                       HR
        Readiness Evaluation             N                  80.0000     +  Add to                                       HR
        Mobilization                     N                  40.0000     +  Add to                                       HR
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURPRE0 Pre-Decommissioning Duration                                                                          1728.0000 HRS

DURPST0 Post-Decommissioning Duration

                                         N                   0.0000     N  None
        Demob is concurrent w/D&D report N                   0.0000     N  None
        Final D&D Report                 N                  40.0000                                                     HR
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURPST0 Post-Decommissioning Duration                                                                           40.0000 HR

DURREM0 Remediation Duration

        Total Project Duration           W DURTTL0          10.8571     -  Subtract Next                                MO
        Assessment Duration              W DURASS0          10.2857                                                     MO
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURREM0 Remediation Duration                                                                                     0.5714 MO
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DURTTL0 Total Project Duration

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Pre-Decommissioning Duration     W DURPRE0 (      1728.0000     +  Add to                                       HR
        Dismantling Activities Duration  W DURDIS0          56.0000     +  Add to                                       HR
        Post-Decommissiong Duration      W DURPST0          40.0000)    /  Divide by                                    HR
        Convert crew-hrs to work day     N                   8.0000)    /  Divide by                                    HR/DAY
        Convert work days to months      N                  21.0000)    N  None                                         DAY/MO
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURTTL0 Total Project Duration                                                                                  10.8571 MO

FLASBS0 Floor and Ceiling Area

        Gross Building Area              W A5    0         875.0000     *  Multiply by                                  SF
        Floor and Ceiling Area           N                   2.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
FLASBS0 Floor and Ceiling Area                                                                                1750.0000 SF

FOUNCY0 Borrow to Replace Basement

        Footprint                        W A4    0 (       875.0000     *  Multiply by                                  SF
        Average Depth                    N                  10.0000     /  Divide by                                    FT
        Convert to Cubic Yards           N                  27.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
FOUNCY0 Borrow to Replace Basement                                                                             325.0000 BCY

HAZANL0 Hazardous Waste Anal. Qty

        Asbestos Removal Duration        W ASBDUR0 (         2.0000     /  Divide by                                    HR
        1 Sample per day (i.e. 8 hrs)    N                   8.0000)    U  Round Up
        Round Up                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
HAZANL0 Hazardous Waste Anal. Qty                                                                                1.0000

HAZVOL0 Total Hazardous Waste Volume

        Hazardous Waste Volume           W QTYHAZ0 (        11.0000     *  Multiply by                                  CF
                                         N                   1.0000)    R  Round
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
HAZVOL0 Total Hazardous Waste Volume                                                                            11.0000 CF

MASQTY0 Masonry Qty
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        Masonry                          W A3    0 (         0.0000     /  Divide by                                    BCF
        Convert to Cubic Yards           N                  27.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
MASQTY0 Masonry Qty                                                                                              0.0000 BCY

PEDNON0 Total Clean Waste Vol (excl asb)

        Pipe, Equipment, & Duct Volume   W PEDVOL0 (      1098.0000     *  Multiply by                                  CF
                                         N                   1.0000)    R  Round
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PEDNON0 Total Clean Waste Vol (excl asb)                                                                      1098.0000 CF

PEDVOL0 Pipe, Equipment, & Duct Volume

                                         N         (         0.0000     N  None
        Gross Building Area              W A5    0 (       875.0000     *  Multiply by                                  SF
        Equipment Density                W A92   0           1.0000)    +  Add to                                       CF/SF
        Duct Volume                      W DCTVOL0 (       245.0000     *  Multiply by                                  CF
        Volume Reduction (30%)           N                   0.7000)    +  Add to
        Pipe Volume                      W PIPVOL0 (        46.0000     *  Multiply by                                  CF
        Volume Gain (10%)                N                   1.1000)    N  None
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PEDVOL0 Pipe, Equipment, & Duct Volume                                                                        1098.0000 LCF

PHOTOA0 Rolls of Film - Assessment

        Assessment Duration              W DURASS0 (        10.2857)    U  Round Up                                     MO
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PHOTOA0 Rolls of Film - Assessment                                                                              11.0000 ROLLS

PHOTOR0 Rolls of Film (Remediation)

        Dismantling Activities Duration  W DURDIS0 (        56.0000     /  Divide by                                    HR
                                         N                 168.0000)    U  Round Up                                     HR/MO
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PHOTOR0 Rolls of Film (Remediation)                                                                              1.0000 ROLLS

PIPVOL0 Pipe Volume

                                         N         (         0.0000     N  None
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        Gross Building Area              W A5    0 (       875.0000     /  Divide by                                    SF
        per 100 sf                       N                 100.0000     *  Multiply by
        Pipe Length per 100 sf           N                  15.0000)    *  Multiply by                                  LF
        Pi                               N                   3.1416     *  Multiply by
        Average Assumed Radius- 8 in dia N         (         0.3333     P  To Power                                     FT
                                         N                   2.0000)    N  None
        NOTE: Volume does not include    N                   0.0000)    U  Round Up
        pipe removed with asbestos       N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PIPVOL0 Pipe Volume                                                                                             46.0000 CF

QTYHAZ0 Hazardous Waste Volume

        Building Gross Area              W A5    0 (       875.0000     *  Multiply by                                  SF
        5% of GBA has Hazardous Waste    N                   0.0500     *  Multiply by
        Haz Waste density                N                   0.2500)    U  Round Up                                     CF/SF
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
QTYHAZ0 Hazardous Waste Volume                                                                                  11.0000 CF

QTYLND0 Clean Landfill Volume (PED,ASB)

        Pipe, Equipment, & Duct Volume   W PEDVOL0 (      1098.0000     +  Add to                                       CF
        Total Asbestos Volume            W ASBQTY0          44.0000)    U  Round Up                                     CF
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
QTYLND0 Clean Landfill Volume (PED,ASB)                                                                       1142.0000 CF

SAMHAZ0 Hazardous Waste Samples

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Pipe, Equipment, & Duct Volume   W PEDVOL0 (      1098.0000     /  Divide by                                    LCF
        Convert to CY                    N                  27.0000)    +  Add to
        Concrete <= 2 ft thk             W A1    0          56.0000     +  Add to                                       BCY
        Concrete > 2 ft thk              W A2    0           0.0000)    *  Multiply by                                  BCY
        5% of total concrete, duct       N                   0.0500     /  Divide by
        equipment and piping sampled at  N                   5.0000)    U  Round Up
        1 sample per 5cy                 N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMHAZ0 Hazardous Waste Samples                                                                                  1.0000 EA

SAMPML0 Total Onsite Samples

        Haz Analysis - Mobile Lab        W SMHZML0 (         1.0000)    *  Multiply by                                  EA
                                         N                   1.0000
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        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPML0 Total Onsite Samples                                                                                     1.0000 EA

SAMPOS0 Total Offsite Samples

        Haz Analysis - Off-Site          W SMHZOS0 (         1.0000     +  Add to                                       EA
        Haz Analysis Off-Site for QC     W SMHZQC0           1.0000)                                                    EA
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPOS0 Total Offsite Samples                                                                                    2.0000 EA

SITEPR0 Site Perimeter (Fence Length)

        Site Area                        W SITESF0 (     19483.0000     P  To Power                                     SF
                                         N                   0.5000     *  Multiply by
                                         N                   4.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SITEPR0 Site Perimeter (Fence Length)                                                                          559.0000 LF

SITESF0 Site Area (Inside Fence Area)

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Building Footprint               W A4    0 (       875.0000)    P  To Power                                     SF
                                         N                   0.5000     +  Add to
                                         N                 110.0000)    *  Multiply by
                                         N         (         0.0000     N  None
        Building Footprint               W A4    0 (       875.0000)    P  To Power                                     SF
                                         N                   0.5000     +  Add to
                                         N                 110.0000)    N  None
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SITESF0 Site Area (Inside Fence Area)                                                                        19483.0000 SF

SMHZML0 Haz Analysis - Mobile Lab

        Hazardous Waste Samples          W SAMHAZ0 (         1.0000     *  Multiply by                                  EA
        90% analyzed by mobile lab       N                   0.9000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMHZML0 Haz Analysis - Mobile Lab                                                                                1.0000 EA

SMHZOS0 Haz Analysis - Off-Site

        Hazardous Waste Samples          W SAMHAZ0 (         1.0000     *  Multiply by                                  EA
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                                                                            . HANFORD ER PROGRAM
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. HANFORD ER PROGRAM                     REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        10% analyzed off-site            N                   0.1000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMHZOS0 Haz Analysis - Off-Site                                                                                  1.0000 EA

SMHZQC0 Haz Analysis Off-Site for QC

        Hazardous Waste Samples          W SAMHAZ0 (         1.0000     *  Multiply by                                  EA
        5% Analyzed Off-site for QC      N                   0.0500)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMHZQC0 Haz Analysis Off-Site for QC                                                                             1.0000 EA

SMSWML0 LLW/Soil/Sludge - Mobile Lab

        Concrete sample quantity         N SAMPL20          29.0000     U  Round Up                                     EA
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMSWML0 LLW/Soil/Sludge - Mobile Lab                                                                            29.0000 EA

SPRCOM0 Spread and Compact

        Borrow Quantity                  W BORROW0 (       358.0000)    *  Multiply by                                  LCY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SPRCOM0 Spread and Compact                                                                                     358.0000 LCY

TLAREA0 Total Surface Area

                                         N         (         0.0000     N  None
        Gross Building Area              W A5    0 (       875.0000     *  Multiply by                                  SF
        Ceiling Area                     N                   2.0000)    +  Add to
        Exterior Wall Surface Area       W A6    0         420.0000     +  Add to                                       SF
        Interior Partition Surface Area  W A7    0           0.0000)    U  Round Up                                     SF
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
TLAREA0 Total Surface Area                                                                                    2170.0000 SF

VOLSTL0 Building Steel Volume

        Tons of Building Steel           W BSTEEL0 (         0.0000     /  Divide by                                    TON
        ton per cu ft                    N                   0.2450     *  Multiply by
        Swell (300%)                     N                   3.0000     /  Divide by
        Convert to cu yd                 N                  27.0000)    U  Round Up
                                         N                   1.0000
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        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
VOLSTL0 Building Steel Volume                                                                                    0.0000 CY

 01 Mobilization & Preparatory Work
                                                                                                                 1.0000 LS

 01.02 Mobilize Personnel and Equipment
                                                                                                                 1.0000 LS

 01.02.01 Mob Asbestos Air Monitoring Crew
                                                                                                                 8.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION              8.0000 HR

   1    INSTRUMENT TECHNICIAN - 1 ea     D                   8.0000 HR  *  Multiply by           1.0000          8.0000 HR
   2    Level B/Level C Consumables      D                   8.0000 HR  *  Multiply by           1.0000          8.0000 HR
   3    Air Monitor - 2 ea               D                   8.0000 HR  *  Multiply by           2.0000         16.0000 HR

 01.02.02 Mobilize Demolition Prep Crew
                                                                                                                24.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             24.0000 HR

   1    RAD CONTROL TECHNICIANS - 1 ea   D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
   3    D & D WORKER - 3 ea              D                  24.0000 HR  *  Multiply by           3.0000         72.0000 HR
   4    HP SUPERVISOR - .25 ea           D                  24.0000 HR  *  Multiply by           0.2500          6.0000 HR
   6    D & D SUPERVISOR - 1 ea          D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
   7    FORKLIFT, RIDING, 12,000 LB      D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR

 01.02.05 Mobilize Site Work Equipment
                                                                                                                16.0000 HRS

   2    MECHANIC (4 ea) (for LB 318)     P                  16.0000 HRS *  Multiply by           4.0000         64.0000 HR
   2    RIGGER (2 ea) (for LB 318)       P                  16.0000 HRS *  Multiply by           2.0000         32.0000 HR
   3    HEAVY EQUIP OPER (1 ea)(F. LB318 P                  16.0000 HRS *  Multiply by           1.0000         16.0000 HR

 01.04.01 Establish Facilities
                                                                                                                 1.0000 EA

 01.04.01.01 Install Temporary Const Barrier
                                         W SITEPR0         559.0000 LF                           1.0000        559.0000 LF
                                       PRODUCTIVITY        200.0000 LF /HR
                                       DURATION              2.7950 HR

   1    D & D WORKER - 3 ea              D                   2.7950 HR  *  Multiply by           3.0000          8.3850 HR
   3    Small Tools - 3 ea               D                   2.7950 HR  *  Multiply by           3.0000          8.3850 HR
   4    Material/Supply Allowance        P                 559.0000 LF  *  Multiply by           1.0000        559.0000 LF
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 01.04.01.03 Facility Rental
                                                                                                                 1.0000 LS

        Asbestos Decon Trailer           W ASBDUR0           2.0000 HR  /  Divide by           168.0000          0.0119 MO
        Restroom Facility                W DURDIS0          56.0000 HR  B  (R) Divide by       168.0000          0.0000 MO

 02 Monitoring, Sampling & Analysis
                                                                                                                 1.0000 LS

 02.03.03 Asbestos Air Monitoring
                                         W ASBDUR0           2.0000 HR                           1.0000          2.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION              2.0000 HR

   1    INSTRUMENT TECHNICIAN - 0.15 ea  D                   2.0000 HR  *  Multiply by           0.1500          0.3000 HR
   2    Level B/Level C Consumables      D                   2.0000 HR  *  Multiply by           0.1500          0.3000 HR
   3    Air Monitor - 1 ea               D                   2.0000 HR  *  Multiply by           1.0000          2.0000 HR
   4    Sample Analysis                  W HAZANL0           1.0000     *  Multiply by           1.0000          1.0000 EA

 02.07 Obtain Hazardous & Rad Samples
                                         W A5    0         875.0000 SF                           1.0000        875.0000 SF
                                       PRODUCTIVITY        500.0000 SF /HR
                                       DURATION              1.7500 HR

   2    LABORER (2 EA)                   D                   1.7500 HR  *  Multiply by           2.0000          3.5000 HR
   3    SKILLED CRAFT SUPERVISOR - .5 ea D                   1.7500 HR  *  Multiply by           0.5000          0.8750 HR
   5    SMALL TOOLS - 2 ea               D                   1.7500 HR  *  Multiply by           2.0000          3.5000 HR
   6    Level B/Level C Consumables- 4ea D                   1.7500 HR  *  Multiply by           4.0000          7.0000 HR

 02.09 Analysis of Haz Contamination
                                                                                                                 1.0000 LS

        Analyze Haz Sample - Mobile Lab  W SMHZML0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA
        Analyze Haz Sample (Off-site     W SMHZOS0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA
        Analyze Quality Control Samples  W SMHZQC0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA

 17 Decon and Decommissioning (D&D)
                                                                                                                 1.0000 LS

 17.01 Pre-Decommissioning Operations
                                                                                                                 1.0000 LS

 17.01.01.04 Hazard Classification
                                                                                                                40.0000 DAY
                                       PRODUCTIVITY          1.0000 DAY/HR
                                       DURATION             40.0000 HR
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

 17.01.01.05 Plant Force Work Review (PFWR)
                                                                                                                20.0000 DAY
                                       PRODUCTIVITY          1.0000 DAY/HR
                                       DURATION             20.0000 HR

 17.01.01.06 Remediation Schedule and Est.
                                                                                                                20.0000 DAY
                                       PRODUCTIVITY          1.0000 DAY/HR
                                       DURATION             20.0000 HR

 17.01.01.07 Biological Resource Review
                                                                                                                25.0000 DAY
                                       PRODUCTIVITY          1.0000 DAY/HR
                                       DURATION             25.0000 HR

 17.01.03 Haz Mat'l & Radioactivity Survey
                                                                                                                 1.0000 LS

 17.01.03.01 Sampling & Analysis Plan
                                                                                                               360.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION            360.0000 HR

   1    ERC HP & CHARACTERIZATION ENGR   D                 360.0000 HR  *  Multiply by           0.1700         61.2000 HR
   2    ERC PROJECT MANAGEMENT - 0.05 ea D                 360.0000 HR  *  Multiply by           0.0500         18.0000 HR
   3    ERC ADMIN. SERVICES .05 ea       D                 360.0000 HR  *  Multiply by           0.0500         18.0000 HR

 17.01.03.03 Characterization Report
                                         W CHRDUR0          18.0000 HR                           1.0000         18.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             18.0000 HR

   1    ERC HP & CHARACTERIZATION ENGR   D                  18.0000 HR  *  Multiply by           1.0000         18.0000 HR
   2    ERC PROJECT MANAGEMENT - 0.25 ea D                  18.0000 HR  *  Multiply by           0.2500          4.5000 HR
   3    ERC ADMIN SERVICES (.25 ea)      D                  18.0000 HR  *  Multiply by           0.2500          4.5000 HR

 17.04.13.01 Remove Material & Equipment
                                         W PEDVOL0        1098.0000 LCF                          1.0000       1098.0000 LCF
                                       PRODUCTIVITY         25.0000 LCF/HR
                                       DURATION             43.9200 HR



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:48:57
Eff. Date  03/30/98                                         PROJECT D183NC:   HANFORD ER PROGRAM - D&D FACILITIES
                                                               CLEAN BLDG. MODEL <1,000 GSF, 3/30/98, REV. 0                                              SETTINGS PAGE   15
                                                                  17.04.13.01. Remove Material & Equipment
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.04.13.01. Remove Material & EquipmentREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   2    D & D WORKER  - 3 ea             D                  43.9200 HR  *  Multiply by           3.0000        131.7600 HR
   4    D & D SUPERVISOR - 1 ea          D                  43.9200 HR  *  Multiply by           1.0000         43.9200 HR
   5    INDUSTRIAL HYGIENE TECH - .25 ea D                  43.9200 HR  *  Multiply by           0.2500         10.9800 HR
   6    Small Tools - 3 ea               D                  43.9200 HR  *  Multiply by           3.0000        131.7600 HR
   7    MANLIFT-SCISSOR, 36' (1 EA)      D                  43.9200 HR  *  Multiply by           1.0000         43.9200 HR
   8    Level D Consumables, (4 ea)      D                  43.9200 HR  *  Multiply by           4.0000        175.6800 HR

 17.04.14 Remove and Package Asbestos
                                                                                                                 1.0000 LS

 17.04.14.01 Floor & Ceiling Asbestos Removal
                                         W FLASBS0        1750.0000 SF                           0.1000        175.0000 SF
                                       PRODUCTIVITY         80.0000 SF /HR
                                       DURATION              2.1875 HR

   1    RAD CONTROL TECHNICIAN - .25 EA. D                   2.1875 HR  *  Multiply by           0.2500          0.5469 HR
   3    D & D WORKER - 3 ea              D                   2.1875 HR  *  Multiply by           3.0000          6.5625 HR
   4    D & D SUPERVISOR - 1 ea          D                   2.1875 HR  *  Multiply by           1.0000          2.1875 HR
   5    Small Tools - 3 ea               D                   2.1875 HR  *  Multiply by           3.0000          6.5625 HR
   6    MANLIFT-SCISSOR, 36' (1 EA)      D                   2.1875 HR  *  Multiply by           1.0000          2.1875 HR
   7    Level B/C Consumables - 4 ea.    D                   2.1875 HR  *  Multiply by           4.0000          8.7500 HR
   8    Allowance for Packaging          D                   2.1875 HR  *  Multiply by           1.0000          2.1875 HR

 17.04.14.02 Pipe Asbestos Removal
                                         W A91   0           0.0000 LF                           1.0000          0.0000 LF
                                       PRODUCTIVITY         15.0000 LF /HR
                                       DURATION              0.0000 HR

   1    RAD CONTROL TECHNICIAN - .25 ea. D                   0.0000 HR  *  Multiply by           0.2500          0.0000 HR
   2    Allowance for Packaging          D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
   4    D & D WORKER - 3 ea              D                   0.0000 HR  *  Multiply by           3.0000          0.0000 HR
   5    D & D SUPERVISOR - 1 ea          D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
   6    Small Tools - 3 ea               D                   0.0000 HR  *  Multiply by           3.0000          0.0000 HR
   7    MANLIFT-SCISSOR, 36' (1 EA)      D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
   8    Level B/C Consumables - 4 ea.    D                   0.0000 HR  *  Multiply by           4.0000          0.0000 HR

 17.04.14.03 Duct Asbestos Removal
                                         W A9    0           0.0000 SF                           1.0000          0.0000 SF
                                       PRODUCTIVITY         50.0000 SF /HR
                                       DURATION              0.0000 HR

   1    RAD CONTROL TECHNICIAN (.25 ea.) D                   0.0000 HR  *  Multiply by           0.2500          0.0000 HR
   3    D & D WORKER - 3 ea              D                   0.0000 HR  *  Multiply by           3.0000          0.0000 HR
   4    D & D SUPERVISOR - 1 ea          D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
   5    Small Tools - 3 ea               D                   0.0000 HR  *  Multiply by           3.0000          0.0000 HR
   6    MANLIFT-SCISSOR, 36' (1 EA)      D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
   7    Level B/C Consumables - 4 ea.    D                   0.0000 HR  *  Multiply by           4.0000          0.0000 HR



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:48:57
Eff. Date  03/30/98                                         PROJECT D183NC:   HANFORD ER PROGRAM - D&D FACILITIES
                                                               CLEAN BLDG. MODEL <1,000 GSF, 3/30/98, REV. 0                                              SETTINGS PAGE   16
                                                                     17.04.14.03. Duct Asbestos Removal
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.04.14.03. Duct Asbestos Removal      REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   8    Allowance for Packaging          D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR

 17.04.24 Remove Hazardous Materials
                                                                                                                 1.0000 LS
                                       PRODUCTIVITY        120.0000 LS /HR
                                       DURATION              0.0083 HR

 17.04.24.01 Remove Hazardous Materials
                                         W QTYHAZ0          11.0000 CF                           1.0000         11.0000 CF
                                       PRODUCTIVITY          7.5000 CF /HR
                                       DURATION              1.4667 HR

   2    D & D WORKER - 3 ea              D                   1.4667 HR  *  Multiply by           3.0000          4.4000 HR
   4    INDUSTRIAL HYGIENE TECH - 1 ea   D                   1.4667 HR  *  Multiply by           1.0000          1.4667 HR
   5    D & D SUPERVISOR - 1 ea          D                   1.4667 HR  *  Multiply by           1.0000          1.4667 HR
   6    Level B/C Consumables - 4 ea.    D                   1.4667 HR  *  Multiply by           4.0000          5.8667 HR
   7    Decontamination Equipment        D                   1.4667 HR  *  Multiply by           1.0000          1.4667 HR
   8    Small Tools - 3 ea               D                   1.4667 HR  *  Multiply by           3.0000          4.4000 HR
   9    Allowance for Packaging          D                   1.4667 HR  *  Multiply by           1.0000          1.4667 HR

 17.04.24.02 Transport/Dispose of Haz Waste
                                         W QTYHAZ0          11.0000 CF                           1.0000         11.0000 CF
                                       PRODUCTIVITY         60.0000 CF /HR
                                       DURATION              0.1833 HR

   1    HEAVY DRIVER - 1 ea              D                   0.1833 HR  *  Multiply by           1.0000          0.1833 HR
   2    TRUCK/TRACTOR (1 EA)             D                   0.1833 HR  *  Multiply by           1.0000          0.1833 HR
   3    TRAILER, FLATBED (1 EA)          D                   0.1833 HR  *  Multiply by           1.0000          0.1833 HR
   4    Hazardous Waste Disposal Fee     P                  11.0000 CF  M  (R) Multiply by       0.8500          9.0000 CF

 17.04.25 Dismantle Building Structure
                                                                                                                 1.0000 LS

 17.04.25.01 Dismantle Building Structure
                                                                                                                24.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             24.0000 HR

   1    CRANE OPERATOR - 1 ea            D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
   2    D & D WORKER - 1 ea              D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
   3    HEAVY DRIVER - 1 ea              D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
   4    HEAVY EQUIPMENT OPERATOR - 2 ea  D                  24.0000 HR  *  Multiply by           2.0000         48.0000 HR
   5    RAD CON TECHNICIAN (.25 ea.)     D                  24.0000 HR  *  Multiply by           0.2500          6.0000 HR
   6    D & D SUPERVISOR - 1 ea          D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
   8    WATER TRUCK, 4000 GAL W/CANNON   D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
   9    TRAC HOE, CAT 245/375 (1 ea)     D                  24.0000 HR  *  Multiply by           2.0000         48.0000 HR
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 17.04.25.01. Dismantle Building StructurREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

  11    UP-70 ATTACHMENT, FOR CAT 245    D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
  13    FE LOADER, CAT 980-G, 7 CY - 1EA D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
  14    TRUCK/TRACTOR (1 EA)             D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
  15    TRAILER, FLATBED (1 EA)          D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
  17    Small Tools - 1 ea               D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
  19    Level D Consumables (4 ea)       D                  24.0000 HR  *  Multiply by           4.0000         96.0000 HR

 17.90.01.01 Load/Haul Concrete & Masonary
                                         W CONTOT0          90.0000 LCY                          0.5000         45.0000 LCY
                                       PRODUCTIVITY         40.0000 LCY/
                                       DURATION              1.1250

   1    HEAVY EQUIPMENT OPERATOR (1 ea)  D                   1.1250     *  Multiply by           1.0000          1.1250 HR
   2    D & D WORKER (1 ea)              D                   1.1250     *  Multiply by           1.0000          1.1250 HR
   3    HEAVY DRIVER (3 ea)              D                   1.1250     *  Multiply by           3.0000          3.3750 HR
   4    FE LOADER, CAT 980-G, 7 CY 1 ea  D                   1.1250     *  Multiply by           1.0000          1.1250 HR
   5    TRUCK-DUMP, 15 CY (3 ea)         D                   1.1250     *  Multiply by           3.0000          3.3750 HR
   6    SMALL TOOLS (1 EA)               D                   1.1250     *  Multiply by           1.0000          1.1250 HR

 17.90.02.01 Load/Haul Steel to Recycle Plant
                                         W BSTEEL0           0.0000 TON                          1.0000          0.0000 TON
                                       PRODUCTIVITY         30.0000 TON/
                                       DURATION              0.0000

   1    HEAVY EQUIPMENT OPERATOR (1 ea)  D                   0.0000     *  Multiply by           1.0000          0.0000 HR
   2    TRAC HOE, CAT 245/375 (1 ea)     D                   0.0000     *  Multiply by           1.0000          0.0000 HR
   3    UP-70 ATTACHMENT, FOR CAT 245    D                   0.0000     *  Multiply by           1.0000          0.0000 HR

 18 Disposal
                                                                                                                 1.0000 LS

 18.03 Transport to Storage/Disposal
                                                                                                                 1.0000 LS

 18.03.01 Trans/Disp. Pipe, Equip, & Duct
                                         W CLNPED0        1098.0000 LCF                         27.0000         40.6667 LCY
                                       PRODUCTIVITY          7.5000 LCY/HR
                                       DURATION              5.4222 HR

   2    D & D WORKER - 1 ea              D                   5.4222 HR  *  Multiply by           1.0000          5.4222 HR
   3    CRANE OPERATOR - 1 ea            D                   5.4222 HR  *  Multiply by           1.0000          5.4222 HR
   4    HEAVY EQUIPMENT OPERATOR - 1 ea  D                   5.4222 HR  *  Multiply by           1.0000          5.4222 HR
   6    D & D SUPERVISOR - (.25 ea)      D                   5.4222 HR  *  Multiply by           0.2500          1.3556 HR
   8    RIGGER - 2 ea                    D                   5.4222 HR  *  Multiply by           2.0000         10.8444 HR
   9    Clean Landfill Disposal Fee      W CLNPED0        1098.0000 LCF B  (R) Divide by        27.0000         41.0000 CY
  11    CRAWLER CRANE LB 318 (1 ea)      D                   5.4222 HR  *  Multiply by           1.0000          5.4222 HR
  12    TRAC HOE, CAT 245/375 (1 ea)     D                   5.4222 HR  *  Multiply by           1.0000          5.4222 HR
  13    UP-70 ATTACHMENT, FOR CAT 245    D                   5.4222 HR  *  Multiply by           1.0000          5.4222 HR
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                                                                  18.03.01. Trans/Disp. Pipe, Equip, & Duct
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 18.03.01. Trans/Disp. Pipe, Equip, & DucREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

  15    Small Tools - 1 ea               D                   5.4222 HR  *  Multiply by           1.0000          5.4222 HR
  17    Level D Consumables (5 ea)       D                   5.4222 HR  *  Multiply by           5.0000         27.1111 HR

 18.03.05 Transport Clean Asb. to Lndfill
                                         W ASBNON0          44.0000 LCF                         27.0000          1.6296 CY
                                       PRODUCTIVITY          7.5000 CY /HR
                                       DURATION              0.2173 HR

   1    D & D WORKER (1 ea)              D                   0.2173 HR  *  Multiply by           1.0000          0.2173 HR
   2    CRANE OPERATOR (1 ea)            D                   0.2173 HR  *  Multiply by           1.0000          0.2173 HR
   3    HEAVY EQUIPMENT OPERATOR (1 ea)  D                   0.2173 HR  *  Multiply by           1.0000          0.2173 HR
   4    D & D SUPERVISOR (.25 EA)        D                   0.2173 HR  *  Multiply by           0.2500          0.0543 HR
   5    RIGGER (2 ea)                    D                   0.2173 HR  *  Multiply by           2.0000          0.4346 HR
   6    LANDFILL DISPOSAL FEE            P                   1.6296 CY  *  Multiply by           1.0000          1.6296 CY
   7    CRAWLER CRANE LB 318 (1 ea)      D                   0.2173 HR  *  Multiply by           1.0000          0.2173 HR
   8    TRAC HOE, CAT 245/375 (1 ea)     D                   0.2173 HR  *  Multiply by           1.0000          0.2173 HR
   9    UP-70 ATTACHMENT, FOR CAT 245    D                   0.2173 HR  *  Multiply by           1.0000          0.2173 HR
  10    SMALL TOOLS (1 EA)               D                   0.2173 HR  *  Multiply by           1.0000          0.2173 HR
  11    LEVEL D CONSUMABLES (5 EA)       D                   0.2173 HR  *  Multiply by           5.0000          1.0864 HR

 20.04.01 Load/Haul Borrow
                                         W BORROW0         358.0000 LCY                          1.0000        358.0000 LCY
                                       PRODUCTIVITY         75.0000 LCY/HR
                                       DURATION              4.7733 HR

   1    HEAVY EQUIPMENT OPERATOR (1 ea)  D                   4.7733 HR  *  Multiply by           1.0000          4.7733 HR
   2    HEAVY DRIVER (6 ea)              D                   4.7733 HR  *  Multiply by           6.0000         28.6400 HR
   3    FE LOADER, CAT 980-G, 7 CY 1 ea  D                   4.7733 HR  *  Multiply by           1.0000          4.7733 HR
   4    TRUCK-DUMP, 15 CY, (5 ea)        D                   4.7733 HR  *  Multiply by           5.0000         23.8667 HR
   5    WATER TRUCK, 4000 GAL W/CANNON   D                   4.7733 HR  *  Multiply by           1.0000          4.7733 HR

 20.04.02 Spread/Compact Borrow and
                                         W SPRCOM0         358.0000 LCY                          1.0000        358.0000 LCY
                                       PRODUCTIVITY        120.0000 LCY/HR
                                       DURATION              2.9833 HR

   1    HEAVY DRIVER (1 ea)              D                   2.9833 HR  *  Multiply by           1.0000          2.9833 HR
   2    HEAVY EQUIPMENT OPERATOR (2 ea)  D                   2.9833 HR  *  Multiply by           2.0000          5.9667 HR
   3    SUPERVISOR (1 EA)                D                   2.9833 HR  *  Multiply by           1.0000          2.9833 HR
   5    CRAWLER TRACTOR, D8-L (1 ea)     D                   2.9833 HR  *  Multiply by           1.0000          2.9833 HR
   7    MOTOR GRADER, JOHN DEERE (1 ea)  D                   2.9833 HR  *  Multiply by           1.0000          2.9833 HR
   9    WATER TRUCK, 4000 GAL W/CANNON   D                   2.9833 HR  *  Multiply by           1.0000          2.9833 HR

 21 Demobilization
                                                                                                                 1.0000 LS

 21.04.01 Demobilize Facilities
                                                                                                                 1.0000 EA
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                                                                21.04.01.01. Remove Temporary Constr Barrier
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 21.04.01.01. Remove Temporary Constr BarREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

 21.04.01.01 Remove Temporary Constr Barrier
                                         W SITEPR0         559.0000 LF                           1.0000        559.0000 LF
                                       PRODUCTIVITY        250.0000 LF /HR
                                       DURATION              2.2360 HR

   1    D & D WORKER - 3 ea              D                   2.2360 HR  *  Multiply by           3.0000          6.7080 HR
   3    Small Tools - 3 ea               D                   2.2360 HR  *  Multiply by           3.0000          6.7080 HR

 21.91.01.01 Analysis and Preparation
                                                                                                                40.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             40.0000 HR

   1    ERC ENVIRONMENTAL ENGR - 1 ea    D                  40.0000 HR  *  Multiply by           1.0000         40.0000 HR
   2    ERC ADMINISTRATIVE SERVICES .5ea D                  40.0000 HR  *  Multiply by           0.5000         20.0000 HR

 21.91.01.02 Final Analysis Review and
                                                                                                                24.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             24.0000 HR

   1    ERC ENVIRONMENTAL ENGR - 2 ea    D                  24.0000 HR  *  Multiply by           2.0000         48.0000 HR
   2    ERC PROJECT MANAGEMENT - 0.25 ea D                  24.0000 HR  *  Multiply by           0.2500          6.0000 HR
   3    ERC SAFETY AND HEALTH/QA - 1 ea  D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
   4    ERC ADMINISTRATIVE SERVICES -1ea D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR

 91.20 Remediation
                                                                                                                 1.0000 LS

 91.20.01 Project Management Support
                                         W DURREM0           0.5714 MO                          21.0000         11.9994 DAY

   1    ERC PROJECT MANAGEMENT           P                  11.9994 DAY *  Multiply by           0.4000          4.7998 HRS
   2    ERC PROJECT ENGINEER             P                  11.9994 DAY *  Multiply by           0.8000          9.5995 HRS
   3    ERC TASK LEAD                    P                  11.9994 DAY *  Multiply by           0.8000          9.5995 HRS
   4    ERC LEAD ENGINEER                P                  11.9994 DAY *  Multiply by           6.4000         76.7962 HRS
   6    ERC FIELD SUPPORT                P                  11.9994 DAY *  Multiply by           8.0000         95.9952 HRS
   7    ERC AREA SUPERINTENDENT          P                  11.9994 DAY *  Multiply by           0.8000          9.5995 HRS
   8    ERC SITE SUPERINTENDENT          P                  11.9994 DAY *  Multiply by           4.0000         47.9976 HRS
   9    ERC ESTIMATOR                    P                  11.9994 DAY *  Multiply by           0.4000          4.7998 HR
  10    ERC PLANNER                      P                  11.9994 DAY *  Multiply by           1.2000         14.3993 HRS
  11    ERC COST/SCHEDULE ENGINEER       P                  11.9994 DAY *  Multiply by           2.4000         28.7986 HRS
  12    ERC SAFTY AND HEALTH             P                  11.9994 DAY *  Multiply by           2.0000         23.9988 HRS
  13    ERC ADMINISTRATIVE SERVICIES     P                  11.9994 DAY *  Multiply by           1.2000         14.3993 HRS
  14    ERC PROCUREMENT                  P                  11.9994 DAY *  Multiply by           0.8000          9.5995 HRS
  15    ERC QUALITY ASSURANCE            P                  11.9994 DAY *  Multiply by           0.4000          4.7998 HRS
  16    ERC REGULATORY SUPPORT           P                  11.9994 DAY *  Multiply by           0.4000          4.7998 HRS
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                                                                            91.20.03. Photography
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 91.20.03. Photography                   REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

 91.    Rolls of Film                    W PHOTOR0           1.0000 ROL *  Multiply by           1.0000          1.0000 ROL
XXX.    Concrete <= 2 ft Thk             W A1    0          56.0000 BCY *  Multiply by           1.0000         56.0000 BCY
XXX.    Concrete > 2 ft Thk              W A2    0           0.0000 BCY *  Multiply by           1.0000          0.0000 BCY
XXX.    Masonry Quantity                 W A3    0           0.0000 BCF *  Multiply by           1.0000          0.0000 BCF
XXX.    Footprint                        W A4    0         875.0000 SF  *  Multiply by           1.0000        875.0000 SF
XXX.    Gross Building Area              W A5    0         875.0000 SF  *  Multiply by           1.0000        875.0000 SF
XXX.    Exterior Wall Surface Area       W A6    0         420.0000 SF  *  Multiply by           1.0000        420.0000 SF
XXX.    Interior Partition Surface Area  W A7    0           0.0000 SF  *  Multiply by           1.0000          0.0000 SF
XXX.    Roof Area                        W A8    0           0.0000 SF  *  Multiply by           1.0000          0.0000 SF
XXX.    Duct Asbestos Quantity           W A9    0           0.0000 SF  *  Multiply by           1.0000          0.0000 SF
XXX.    Pipe Asbestos Quantity           W A91   0           0.0000 LF  *  Multiply by           1.0000          0.0000 SF
XXX.    Equipment Density                W A92   0           1.0000 CF/ *  Multiply by           1.0000          1.0000 C/S
XXX.    Total Project Duration           W DURTTL0          10.8571 MO  *  Multiply by           1.0000         10.8571 MO
XXX.    Borrow Volume                    W BORROW0         358.0000 LCY *  Multiply by           1.0000        358.0000 LCY
XXX.    Total Asbestos Volume            W ASBQTY0          44.0000 LCF *  Multiply by           1.0000         44.0000 CF
XXX.    Total Pipe, Equip, & Duct Vol    W PEDVOL0        1098.0000 LCF *  Multiply by           1.0000       1098.0000 CF
XXX.    Total Onsite Samples             W SAMPML0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA
XXX.    Total Offsite Samples            W SAMPOS0           2.0000 EA  *  Multiply by           1.0000          2.0000 EA
XXX.    Dismantling Activities Duration  W DURDIS0          56.0000 HR  B  (R) Divide by       168.0000          0.0000 MO
XXX.    Total Clean Waste- excl asbestos W PEDNON0        1098.0000 CF  *  Multiply by           1.0000       1098.0000 CF
XXX.    Total Uncontaminated Asbestos    W ASBNON0          44.0000 LCF *  Multiply by           1.0000         44.0000 CF
XXX.    Total Hazardous Waste Volume     W HAZVOL0          11.0000 CF  *  Multiply by           1.0000         11.0000 CF
XXX.    Recycled Concrete Volume         W CONREC0          90.0000 LCY *  Multiply by           1.0000         90.0000 LCY
XXX.    Recycled Steel Volume            W VOLSTL0           0.0000 CY  *  Multiply by           1.0000          0.0000 CY
XXX.    Assessment Duration              W DURASS0          10.2857 MO  *  Multiply by           1.0000         10.2857 MO
XXX.    Remediation Duration             W DURREM0           0.5714 MO  *  Multiply by           1.0000          0.5714 MO
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 01.02. Mobilize Personnel and Equipment                 QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     01. Mobilization & Preparatory Work
         01.02. Mobilize Personnel and Equipment
             01.02.01. Mob Asbestos Air Monitoring Crew
                      Notes:
                      The duration for this activity is assumed to be 8 hours.

                HAM    INSTRUMENT TECHNICIAN - 1 ea                                     56.87           0.00           0.00           0.00               56.87
                                                           8.00 HR  10T20                 455              0              0              0                 455         56.87

              L BHI    Level B/Level C Consumables                                       0.00          15.00           0.00           0.00               15.00
                       - 1 ea                              8.00 HR  Z5                      0            120              0              0                 120         15.00

                BHI    Air Monitor - 2 ea                                                0.00          10.00           0.00           0.00               10.00
                                                          16.00 HR  Y1                      0            160              0              0                 160         10.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mob Asbestos Air Monitoring Crew    8.00 HR                        455            280              0              0                 735         91.87
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 01.02. Mobilize Personnel and Equipment                 QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             01.02.02. Mobilize Demolition Prep Crew
                      Notes:
                      This crew will also perform asbestos removal, equipment removal, surface
                      decon, and waste packaging and transfer.  The duration for this activity is
                      assumed to be 24 hours.

                HAM    RAD CONTROL TECHNICIANS - 1 ea                                   51.61           0.00           0.00           0.00               51.61
                                                          24.00 HR  10T17               1,239              0              0              0               1,239         51.61

                HAM    D & D WORKER - 3 ea                                              31.18           0.00           0.00           0.00               31.18
                                                          72.00 HR  10715               2,245              0              0              0               2,245         31.18

                HAM    HP SUPERVISOR - .25 ea                                           51.61           0.00           0.00           0.00               51.61
                                                           6.00 HR  10T17                 310              0              0              0                 310         51.61

                HAM    D & D SUPERVISOR - 1 ea                                          31.18           0.00           0.00           0.00               31.18
                                                          24.00 HR  10715                 748              0              0              0                 748         31.18

                USR    FORKLIFT, RIDING, 12,000 LB                                       0.00           5.76           0.00           0.00                5.76
                       (1 EA)                             24.00 HR  A092                    0            138              0              0                 138          5.76
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilize Demolition Prep Crew      24.00 HR                      4,542            138              0              0               4,680        194.99
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 01.02. Mobilize Personnel and Equipment                 QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             01.02.05. Mobilize Site Work Equipment
                      Notes:
                      The assumption is for 3 hours delivery time for each major piece of
                      equipment.  No assembly time is required except for the LB 318 Crane which
                      requires 112 manhours to assemble.

                      No demobilization costs are considered since the assumption is that the
                      nexts project assumes the cost of delivery to the following work area.

                USR    CRAWLER CRANE, Link Belt 318                                      0.00          88.13           0.00           0.00               88.13
                       75 Ton Crane with approx. 110'      3.00 HR  A01                     0            264              0              0                 264         88.13
                       boom.

                HAM    MECHANIC (4 ea) (for LB 318)                                     42.04           0.00           0.00           0.00               42.04
                                                          64.00 HR  10717               2,691              0              0              0               2,691         42.04

                HAM    RIGGER (2 ea) (for LB 318)                                       43.58           0.00           0.00           0.00               43.58
                                                          32.00 HR  10734               1,395              0              0              0               1,395         43.58

                HAM    HEAVY EQUIP OPER (1 ea)(F. LB318                                 39.10           0.00           0.00           0.00               39.10
                                                          16.00 HR  10719                 626              0              0              0                 626         39.10

                USR    MOTOR GRADER, JOHN DEERE                                          0.00          19.40           0.00           0.00               19.40
                                                           3.00 HR  A02                     0             58              0              0                  58         19.40

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          71.88           0.00           0.00               71.88
                       (2 EA)                              6.00 HR  A04                     0            431              0              0                 431         71.88

                USR    TRAC HOE, CAT 245/375 (1 ea)                                      0.00          88.13           0.00           0.00               88.13
                                                           3.00 HR  A03                     0            264              0              0                 264         88.13

                USR    FE LOADER, CAT 980-G, 7 CY                                        0.00          25.00           0.00           0.00               25.00
                                                           3.00 HR  A05                     0             75              0              0                  75         25.00

                USR    CRAWLER TRACTOR, D8-L                                             0.00          44.64           0.00           0.00               44.64
                                                           3.00 HR  A06                     0            134              0              0                 134         44.64

                USR    TRAILER, FLATBED                                                  0.00           1.25           0.00           0.00                1.25
                                                           3.00 HR  A07                     0              4              0              0                   4          1.25

                USR    TRUCK/TRACTOR                                                     0.00          30.31           0.00           0.00               30.31
                                                           3.00 HR  A08                     0             91              0              0                  91         30.31

                USR    TRUCK-DUMP, 15 CY (8 ea)                                          0.00          23.75           0.00           0.00               23.75
                                                          24.00 HR  A09                     0            570              0              0                 570         23.75

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          15.63           0.00           0.00               15.63
                                                           3.00 HR  A091                    0             47              0              0                  47         15.63

                USR    FORKLIFT, RIDING, 12,000 LB                                       0.00           5.76           0.00           0.00                5.76
                                                           3.00 HR  A092                    0             17              0              0                  17          5.76
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                USR    MANLIFT-SCISSOR, 36'                                              0.00          14.05           0.00           0.00               14.05
                                                           3.00 HR  A093                    0             42              0              0                  42         14.05

                USR    MANLIFT, MOBILE AERIAL, 110'                                      0.00          14.05           0.00           0.00               14.05
                                                           3.00 HR  A094                    0             42              0              0                  42         14.05

                USR    DEMOLITION BALL, 5 TON                                            0.00           4.36           0.00           0.00                4.36
                                                           3.00 HR  A095                    0             13              0              0                  13          4.36

                USR    TRK, HWY, 46,000 GVW, 6X4, 3 AXL                                  0.00          30.31           0.00           0.00               30.31
                       (2 EA) - These are the trucks       6.00 HR  A08                     0            182              0              0                 182         30.31
                       for hauling the ERDF containers
                       from the excavation to the Que
                       area.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilize Site Work Equipment       16.00 HRS                     4,711          2,235              0              0               6,946        434.12

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilize Personnel and Equipment                                 9,707          2,654              0              0              12,361
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         01.04. Setup/Construct Temp Facilities
             01.04.01. Establish Facilities
                 01.04.01.01. Install Temporary Const Barrier
                            Work to be Performed:
                            Install chain barrier around site perimeter at a distance of 55' away from
                            building footprint.

                            Output:
                            Assumed productivity for this activity is 200 lf per crew hour

                HAM    D & D WORKER - 3 ea                                              31.18           0.00           0.00           0.00               31.18
                                                           8.39 HR  10715                 261              0              0              0                 261         31.18

                BHI    Small Tools - 3 ea                                                0.00           1.57           0.00           0.00                1.57
                                                           8.39 HR  XMIXX020                0             13              0              0                  13          1.57

              M BHI    Material/Supply Allowance                                         0.00           0.00           1.35           0.00                1.35
                                                         559.00 LF                          0              0            755              0                 755          1.35
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Install Temporary Const Barrier   559.00 LF                        261             13            755              0               1,029          1.84
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 01.04. Setup/Construct Temp Facilities                  QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 01.04.01.02. Mobilize/Setup Temp Trailers
                            Mobilization of trailers includes the cost to demobilize from the previous
                            site.

                BHI    Asbestos Decon Facility                                           0.00           0.00           0.00       15000.00            15000.00
                                                           1.00 EA                          0              0              0         15,000              15,000      15000.00

                BHI    Restroom Facility                                                 0.00           0.00           0.00       15000.00            15000.00
                                                           1.00 EA                          0              0              0         15,000              15,000      15000.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilize/Setup Temp Trailers        4.00 EA                          0              0              0         30,000              30,000       7500.00
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 01.04.01.03. Facility Rental
                            Notes:
                            Rental duration is linked to duration of dismantling activities for the
                            lunchroom trailer, changeroom trailer, and restroom facility.  The Asbestos
                            Decon trailer duration is linked to the asbestos removal activities
                            duration.

                            Rates:
                            Lunchroom = $400/month
                            Change Trailer = $130/month
                            Asbestos Decon Trailer = $150/month
                            Restroom Facility = $100/month

                BHI    Asbestos Decon Trailer                                            0.00           0.00           0.00         150.00              150.00
                       Duration is linked to asbestos      0.01 MO                          0              0              0              2                   2        150.00
                       removal duration.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Facility Rental                          MO                          0              0              0              2                   2

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Establish Facilities                1.00 EA                        261             13            755         30,002              31,031      31031.04
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Setup/Construct Temp Facilities                                    261             13            755         30,002              31,031
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilization & Preparatory Work                                  9,969          2,667            755         30,002              43,392
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     02. Monitoring, Sampling & Analysis
         02.03. Air Monitoring and Sampling
             02.03.03. Asbestos Air Monitoring
                      Work to be Performed:
                      Provide air monitoring services for asbestos removal operations.

                      Output:
                      Activity duration is equal to the total duration of asbestos removal
                      operations.

                      Sample Analysis:
                      1 per day at $145/Sample

                HAM    INSTRUMENT TECHNICIAN - 0.15 ea                                  56.87           0.00           0.00           0.00               56.87
                                                           0.30 HR  10T20                  17              0              0              0                  17         56.87

              L BHI    Level B/Level C Consumables                                       0.00          15.00           0.00           0.00               15.00
                       - 0.15 ea                           0.30 HR  Z5                      0              5              0              0                   5         15.00

                BHI    Air Monitor - 1 ea                                                0.00          10.00           0.00           0.00               10.00
                                                           2.00 HR  Y1                      0             20              0              0                  20         10.00

                BHI    Sample Analysis                                                   0.00           0.00           0.00         145.00              145.00
                       1 ea per day                        1.00 EA                          0              0              0            145                 145        145.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Asbestos Air Monitoring             2.00 HR                         17             25              0            145                 187         93.28

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Air Monitoring and Sampling                                         17             25              0            145                 187
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         02.07. Obtain Hazardous & Rad Samples
                Notes:
                Obtain all Haz/Rad samples from site and Mob/Setup of mobile lab.

                Output:
                500 sf of gross building area per crew hour

                HAM    LABORER (2 EA)                                                   31.18           0.00           0.00           0.00               31.18
                                                           3.50 HR  10715                 109              0              0              0                 109         31.18

                HAM    SKILLED CRAFT SUPERVISOR - .5 ea                                 45.65           0.00           0.00           0.00               45.65
                                                           0.88 HR  10716                  40              0              0              0                  40         45.65

                BHI    SMALL TOOLS - 2 ea                                                0.00           1.57           0.00           0.00                1.57
                                                           3.50 HR  XMIXX020                0              5              0              0                   5          1.57

              L BHI    Level B/Level C Consumables- 4ea                                  0.00          15.00           0.00           0.00               15.00
                                                           7.00 HR  Z5                      0            105              0              0                 105         15.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Obtain Hazardous & Rad Samples    875.00 SF                        149            110              0              0                 260          0.30
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                                                                      02. Monitoring, Sampling & Analysis

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 02.09. Analysis of Haz Contamination                    QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         02.09. Analysis of Haz Contamination
                Notes:
                Assume 5% of total concrete, equipment, duct and piping is analyzed
                at the rate of one sample per 5 cy.

                BHI    Analyze Haz Sample - Mobile Lab                                   0.00           0.00           0.00         200.00              200.00
                       @ $200/Sample                       1.00 EA                          0              0              0            200                 200        200.00
                       - 90% of Hazardous waste samples
                         analyzed by mobile lab.

                BHI    Analyze Haz Sample (Off-site                                      0.00           0.00           0.00        2500.00             2500.00
                       Lab) @ $2,500/sample                1.00 EA                          0              0              0          2,500               2,500       2500.00
                       - 10% of Hazardous waste samples
                         analyzed by off-site lab.

                BHI    Analyze Quality Control Samples                                   0.00           0.00           0.00        2500.00             2500.00
                       (Off-Site Lab) @ $2,500/sample      1.00 EA                          0              0              0          2,500               2,500       2500.00
                       - Assume 1 sample per 20
                         samples (i.e. 5%)
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Analysis of Haz Contamination                                        0              0              0          5,200               5,200

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Monitoring, Sampling & Analysis                                    166            135              0          5,345               5,646
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     17. Decon and Decommissioning (D&D)
         17.01. Pre-Decommissioning Operations
             17.01.01. Prepare Decommissioning Plan
                 17.01.01.03. Readiness Evaluation
                            Notes:
                            This item is used to document that the project task team and management
                            have completed/addressed all relevant items before conducting the task.  It
                            is assumed that each Readiness Evaluation will represent 5 buildings.

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                           6.00 HR  32000                 390              0              0              0                 390         65.03

                ERC    ERC RAD CONTROL ENGINEER                                         60.25           0.00           0.00           0.00               60.25
                                                           2.40 HR  31000                 145              0              0              0                 145         60.25

                ERC    ERC QUALITY ASSURANCE                                            63.43           0.00           0.00           0.00               63.43
                                                           4.00 HR  52000                 254              0              0              0                 254         63.43

                ERC    ERC PROJECT MANAGEMENT                                           74.98           0.00           0.00           0.00               74.98
                                                           2.40 HR  51000                 180              0              0              0                 180         74.98

                ERC    ERC SAFTY AND HEALTH                                             56.44           0.00           0.00           0.00               56.44
                                                           2.40 HR  58000                 135              0              0              0                 135         56.44

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                           6.00 HR  53000                 302              0              0              0                 302         50.32

                ERC    ERC AREA SUPERINTENDENT                                          50.32           0.00           0.00           0.00               50.32
                                                           1.00 HR  53000                  50              0              0              0                  50         50.32

                ERC    ERC ADMINISTRATAIVE SERVICIES                                    28.39           0.00           0.00           0.00               28.39
                                                           1.00 HR  55000                  28              0              0              0                  28         28.39
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Readiness Evaluation               10.00 DAY                     1,485              0              0              0               1,485        148.45
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.04. Hazard Classification
                            Note:
                            The Hazard Classification document calculates the total hazardous and
                            radiological inventory and then compares those values to the specific sited
                            quantities for each isotope or material.

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                          35.00 HR  32000               2,276              0              0              0               2,276         65.03

                ERC    ERC ENVIRONMENTAL ENGINEER                                       60.25           0.00           0.00           0.00               60.25
                                                          20.00 HR  31000               1,205              0              0              0               1,205         60.25
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Hazard Classification              40.00 DAY                     3,481              0              0              0               3,481         87.03
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.05. Plant Force Work Review (PFWR)
                            Note:
                            This documentation is needed to determine what scope within a project will
                            be performed by established union plant forces and/or what will be
                            subcontracted.  It is assumed that each PFWR will represent 5 buildings.

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                           8.00 HR  53000                 403              0              0              0                 403         50.32

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                           0.40 HR  32000                  26              0              0              0                  26         65.03
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Plant Force Work Review (PFWR)     20.00 DAY                       429              0              0              0                 429         21.43
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.06. Remediation Schedule and Est.
                            Note:
                            This activity is developed by project specific engineers, field support
                            personnel, and estimators to estimate the cost and duration for the
                            remediation portion of the project.  It is assumed that each Remediation
                            Schedule and Estimate will represent 5 buildings.

                ERC    ERC ESTIMATOR                                                    56.04           0.00           0.00           0.00               56.04
                                                           4.00 HR  21000                 224              0              0              0                 224         56.04

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                           4.00 HR  32000                 260              0              0              0                 260         65.03

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                           4.00 HR  53000                 201              0              0              0                 201         50.32

                ERC    ERC COST/SCHEDULING ENGINEER                                     56.04           0.00           0.00           0.00               56.04
                                                           4.00 HR  21000                 224              0              0              0                 224         56.04
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remediation Schedule and Est.      20.00 DAY                       910              0              0              0                 910         45.49
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.07. Biological Resource Review
                            Note:
                            This activity consists of studies to determine if there are potential
                            effects to biological/ecological sensitive items on the project/vicinity.

                ERC    ERC ENVIRONMENTAL ENGINEER                                       60.25           0.00           0.00           0.00               60.25
                                                          15.00 HR  31000                 904              0              0              0                 904         60.25

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                           7.00 HR  32000                 455              0              0              0                 455         65.03
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Biological Resource Review         25.00 DAY                     1,359              0              0              0               1,359         54.36
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.08. Cultural Resource Review
                            Note:
                            This activity consists of studies to determine if there are potential
                            effects to culturally sensitive items on the project/vicinity.

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                           7.00 HR  32000                 455              0              0              0                 455         65.03

                ERC    ERC ENVIRONMENTAL ENGINEER                                       63.43           0.00           0.00           0.00               63.43
                                                          15.00 HR  35000                 951              0              0              0                 951         63.43
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Cultural Resource Review           25.00 DAY                     1,407              0              0              0               1,407         56.27
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.09. Work Package Development
                            Note:
                            This item provides a descriptive working document of how work will be
                            performed in the field.

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                          70.00 HR  53000               3,522              0              0              0               3,522         50.32

                ERC    ERC SAFTY AND HEALTH                                             56.44           0.00           0.00           0.00               56.44
                                                          10.00 HR  58000                 564              0              0              0                 564         56.44

                ERC    ERC RAD CONTROL ENGINEER                                         60.25           0.00           0.00           0.00               60.25
                                                          10.00 HR  31000                 603              0              0              0                 603         60.25

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                           7.00 HR  32000                 455              0              0              0                 455         65.03
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Work Package Development           30.00 DAY                     5,145              0              0              0               5,145        171.48
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.10. Waste Designation
                            Note:
                            This document uses sample and survey data to determine what waste streams
                            meet the acceptance criteria of a particular disposal facility.

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                           5.00 HR  32000                 325              0              0              0                 325         65.03

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                          20.00 HR  53000               1,006              0              0              0               1,006         50.32
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Waste Designation                   8.00 DAY                     1,332              0              0              0               1,332        166.44
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.11. Waste Profile
                            Note:
                            This document uses sample and survey data to determine what waste streams
                            meet the acceptance criteria of a particular disposal facility.

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                           5.00 HR  32000                 325              0              0              0                 325         65.03

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                          20.00 HR  53000               1,006              0              0              0               1,006         50.32
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Waste Profile                       8.00 DAY                     1,332              0              0              0               1,332        166.44
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.12. HASP (Health & Safety Plan)
                            Note:
                            This document is used in the field to address various safety concerns,
                            including worker training, hazards identification, PPE (Personal
                            Protective Equipment), facility conditions, etc.

                ERC    ERC SAFTY AND HEALTH                                             56.44           0.00           0.00           0.00               56.44
                                                          35.00 HR  58000               1,975              0              0              0               1,975         56.44

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                          10.00 HR  53000                 503              0              0              0                 503         50.32
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL HASP (Health & Safety Plan)        25.00 DAY                     2,479              0              0              0               2,479         99.14
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.13. Site Specific Waste Mgmt. Inst.
                            (SSWMI) Site Specific Waste Management Instructions

                            Note:
                            This documentaiton provides guidance on how various waste streams will be
                            managed through disposal.

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                          15.00 HR  53000                 755              0              0              0                 755         50.32
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Site Specific Waste Mgmt. Inst.    20.00 DAY                       755              0              0              0                 755         37.74
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.15. Removal Design Report (RDR)
                            Note:
                            The Removal Design Report is a document that addresses the ARARS set by
                            the action Memorandum, acts as a design report/project plan, and acts as
                            the project management plan for a specific project under an Action
                            Memorandum.

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                         160.00 HR  32000              10,405              0              0              0              10,405         65.03

                ERC    ERC ENVIRONMENTAL ENGINEER                                       63.43           0.00           0.00           0.00               63.43
                                                          20.00 HR  35000               1,269              0              0              0               1,269         63.43

                ERC    ERC REGULATORY SUPPORT                                           63.43           0.00           0.00           0.00               63.43
                                                          25.00 HR  35000               1,586              0              0              0               1,586         63.43

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                          60.00 HR  53000               3,019              0              0              0               3,019         50.32

                ERC    ERC QUALITY ASSURANCE                                            63.43           0.00           0.00           0.00               63.43
                                                          10.00 HR  52000                 634              0              0              0                 634         63.43

                ERC    ERC SAFTY AND HEALTH                                             56.44           0.00           0.00           0.00               56.44
                                                          25.00 HR  58000               1,411              0              0              0               1,411         56.44

                ERC    ERC ADMINISTRATIVE SERVICIES                                     28.39           0.00           0.00           0.00               28.39
                                                          10.00 HR  55000                 284              0              0              0                 284         28.39
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Removal Design Report (RDR)        85.00 DAY                    18,608              0              0              0              18,608        218.91

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Prepare Decommissioning Plan                                    38,718              0              0              0              38,718
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             17.01.03. Haz Mat'l & Radioactivity Survey
                      and Development of Exposure Controls
                 17.01.03.01. Sampling & Analysis Plan
                            Output:
                            Duration for this activity is 50 crew days.

              M BHI    Allowance for Printing and                                        0.00           0.00         324.00           0.00              324.00
                       Copying                             1.00 LS                          0              0            324              0                 324        324.00

                ERC    ERC HP & CHARACTERIZATION ENGR                                   60.25           0.00           0.00           0.00               60.25
                       - .17 ea                           61.20 HR  31000               3,687              0              0              0               3,687         60.25

                ERC    ERC PROJECT MANAGEMENT - 0.05 ea                                 74.98           0.00           0.00           0.00               74.98
                                                          18.00 HR  51000               1,350              0              0              0               1,350         74.98

                ERC    ERC ADMIN. SERVICES .05 ea                                       28.39           0.00           0.00           0.00               28.39
                                                          18.00 HR  55000                 511              0              0              0                 511         28.39
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Sampling & Analysis Plan          360.00 HR                      5,548              0            324              0               5,872         16.31
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 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.03.03. Characterization Report
                            Work to be Performed:
                            Prepare a characterization report specific for the building.  The report
                            will include an executive summary, description of the facility, survey
                            parameters, building illustrations, survey results, instrument
                            information, and isotopic analysis. It is assumed that the
                            report will contain some degree of "boilerplate" material as well as
                            building specific information. This includes review and revision of the
                            Characterization Report.

                            Output:
                            Duration for this activity is 16 base crew hours plus 1.6 crew hours per
                            1000 sf of gross building area.

                ERC    ERC HP & CHARACTERIZATION ENGR                                   60.25           0.00           0.00           0.00               60.25
                       - 1 ea                             18.00 HR  31000               1,085              0              0              0               1,085         60.25

                ERC    ERC PROJECT MANAGEMENT - 0.25 ea                                 74.98           0.00           0.00           0.00               74.98
                       OUTYEAR                             4.50 HR  51000                 337              0              0              0                 337         74.98

                ERC    ERC ADMIN SERVICES (.25 ea)                                      28.39           0.00           0.00           0.00               28.39
                       OUTYEAR                             4.50 HR  55000                 128              0              0              0                 128         28.39

              M BHI    Allowance for Printing and                                        0.00           0.00         324.00           0.00              324.00
                       Copying                             1.00 LS                          0              0            324              0                 324        324.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Characterization Report            18.00 HR                      1,550              0            324              0               1,874        104.09

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Haz Mat'l & Radioactivity Survey                                 7,098              0            648              0               7,746
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Pre-Decommissioning Operations                                  45,816              0            648              0              46,464
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         17.04. Dismantling Activities
             17.04.13. Remove Material and Equipment
                      from Containment Structure
                 17.04.13.01. Remove Material & Equipment

                            Work to be Performed:
                            Dislodge or detach equipment as necesssary.  Downsize by dissassembly,
                            cutting, or other means and remove from immediate area.  Quantity includes
                            all equipment, duct and piping.

                            Output:
                            Assumed crew productivity for this activity is 200 cf per day
                            or 25 cf/hr.  2 crews are assumed resulting in 50 cf/hr for duration
                            calculations (See DURDIS parameter)

                            Assumptions:
                            1.  Equipment density will be defined by a user input.
                            2.  15 lf pipe per 100 sf of gross building area.
                            3.  Average pipe diameter = 8".
                            4.  Pipe volume gain of 10%.
                            5.  25 lf of duct per 100 sf of gross building area.
                            6.  Average duct size of 20"x20".
                            7.  Duct volume reduction of 30%.

                HAM    D & D WORKER  - 3 ea                                             31.18           0.00           0.00           0.00               31.18
                                                         131.76 HR  10715               4,108              0              0              0               4,108         31.18

                HAM    D & D SUPERVISOR - 1 ea                                          31.18           0.00           0.00           0.00               31.18
                                                          43.92 HR  10715               1,369              0              0              0               1,369         31.18

                HAM    INDUSTRIAL HYGIENE TECH - .25 ea                                 51.61           0.00           0.00           0.00               51.61
                                                          10.98 HR  10T17                 567              0              0              0                 567         51.61

                BHI    Small Tools - 3 ea                                                0.00           1.57           0.00           0.00                1.57
                                                         131.76 HR  XMIXX020                0            207              0              0                 207          1.57

                USR    MANLIFT-SCISSOR, 36' (1 EA)                                       0.00          14.05           0.00           0.00               14.05
                                                          43.92 HR  A093                    0            617              0              0                 617         14.05

                BHI    Level D Consumables, (4 ea)                                       0.00           7.50           0.00           0.00                7.50
                                                         175.68 HR  Z6                      0          1,318              0              0               1,318          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove Material & Equipment      1098.00 LCF                     6,044          2,142              0              0               8,186          7.46

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove Material and Equipment                                    6,044          2,142              0              0               8,186
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             17.04.14. Remove and Package Asbestos
                 17.04.14.01. Floor & Ceiling Asbestos Removal
                            Work to be Performed:
                            Remove, package, and stage asbestos floor tiles and ceiling tiles.
                            Air monitoring is conducted under another activity.

                            Assumptions:
                            1.  10% of the floor and ceiling area contain asbestos tile, based on gross
                                building area.

                            Output:
                            Assumed crew output is 80 sq ft per hr.  2 crews are assumed resulting in
                            160 sf/hr for duration calculations (see ASBDUR parameter).

                HAM    RAD CONTROL TECHNICIAN - .25 EA.                                 51.61           0.00           0.00           0.00               51.61
                                                           0.55 HR  10T17                  28              0              0              0                  28         51.61

                HAM    D & D WORKER - 3 ea                                              31.18           0.00           0.00           0.00               31.18
                                                           6.56 HR  10715                 205              0              0              0                 205         31.18

                HAM    D & D SUPERVISOR - 1 ea                                          31.18           0.00           0.00           0.00               31.18
                                                           2.19 HR  10715                  68              0              0              0                  68         31.18

                BHI    Small Tools - 3 ea                                                0.00           1.57           0.00           0.00                1.57
                                                           6.56 HR  XMIXX020                0             10              0              0                  10          1.57

                USR    MANLIFT-SCISSOR, 36' (1 EA)                                       0.00          14.05           0.00           0.00               14.05
                                                           2.19 HR  A093                    0             31              0              0                  31         14.05

              L BHI    Level B/C Consumables - 4 ea.                                     0.00          15.00           0.00           0.00               15.00
                       (7 ea)                              8.75 HR  Z5                      0            131              0              0                 131         15.00

              M BHI    Allowance for Packaging                                           0.00           0.00         108.00           0.00              108.00
                       Materials and Supplies              2.19 HR                          0              0            236              0                 236        108.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Floor & Ceiling Asbestos Removal  175.00 SF                        301            172            236              0                 710          4.05
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                 17.04.14.02. Pipe Asbestos Removal
                            Work to be Performed:
                            Remove, package, and stage asbestos pipe insulation (pipe included).
                            Air monitoring is conducted under another activity.

                            Assumptions:
                            1.  User will input quantity.  Default quantity is 10 lf per 100 sf of gross
                                building area.

                            Output:
                            Assumed crew output is 15 lf per hr.  2 crews are assumed resulting in 30
                            lf/hr for duration calculations (See ASBDUR parameter).
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Pipe Asbestos Removal                    HR                          0              0              0              0                   0
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                 17.04.14.03. Duct Asbestos Removal

                            Work to be Performed:
                            Remove, package, and stage asbestos duct insulation. Air monitoring is
                            conducted under another activity.

                            Assumptions:
                            1.  Quantity based on user input.  Default quantity = 2/3 gross building
                                area.

                            Output:
                            Assumed crew output is 50 sq ft per hr.  2 crews are assumed resulting in
                            100 sf/hr for duration calculations (See ASBDUR parameter).
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Duct Asbestos Removal                    HR                          0              0              0              0                   0

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove and Package Asbestos                                        301            172            236              0                 710
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             17.04.24. Remove Hazardous Materials
                 17.04.24.01. Remove Hazardous Materials

                            Work to be Performed:
                            Remove hazardous materials such as mercury, lead and PCBs from building.
                            Haz waste will be packaged in drums and transferred to a local staging area
                            for disposal under a different activity.  The purpose of this activity is to
                            further reduce building exposure levels for worker safety considerations
                            during building dismantling activities.

                            Assumption:
                            5% of gross building area contains hazardous waste.

                            Output:
                            Assumed productivity for this activity is 120 cu ft per crew day (I.E. 15
                            CF/HR)

                HAM    D & D WORKER - 3 ea                                              31.18           0.00           0.00           0.00               31.18
                                                           4.40 HR  10715                 137              0              0              0                 137         31.18

                HAM    INDUSTRIAL HYGIENE TECH - 1 ea                                   51.61           0.00           0.00           0.00               51.61
                                                           1.47 HR  10T17                  76              0              0              0                  76         51.61

                HAM    D & D SUPERVISOR - 1 ea                                          31.18           0.00           0.00           0.00               31.18
                                                           1.47 HR  10715                  46              0              0              0                  46         31.18

              L BHI    Level B/C Consumables - 4 ea.                                     0.00          15.00           0.00           0.00               15.00
                       - 8 ea                              5.87 HR  Z5                      0             88              0              0                  88         15.00

                BHI    Decontamination Equipment                                         0.00          30.00           0.00           0.00               30.00
                       - 1 ea                              1.47 HR  Y2                      0             44              0              0                  44         30.00

                BHI    Small Tools - 3 ea                                                0.00           1.57           0.00           0.00                1.57
                                                           4.40 HR  XMIXX020                0              7              0              0                   7          1.57

              M BHI    Allowance for Packaging                                           0.00           0.00          27.00           0.00               27.00
                       Materials and Supplies              1.47 HR                          0              0             40              0                  40         27.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove Hazardous Materials         11.00 CF                        259            139             40              0                 437         39.74
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                 17.04.24.02. Transport/Dispose of Haz Waste

                            Work to be Performed:
                            Transport and dispose of hazardous and mixed waste.  Waste will be brought
                            to local Treatment, Storage and Disposal Facility.

                            Assumptions:
                            1.  Hazardous waste density is .25 cf/sf.
                            2.  Haz waste will be transported in drums 7.5 cf/ea.
                            3.  Assume up to 64 drums to a truckload - 480 cf.
                            4.  Assume 15% of Haz Waste is Mixed Waste.

                            Output:
                            One 480 cf truckload per day (60 cf/crew hour)

                HAM    HEAVY DRIVER - 1 ea                                              35.85           0.00           0.00           0.00               35.85
                                                           0.18 HR  10718                   7              0              0              0                   7         35.85

                USR    TRUCK/TRACTOR (1 EA)                                              0.00          30.31           0.00           0.00               30.31
                                                           0.18 HR  A08                     0              6              0              0                   6         30.31

                USR    TRAILER, FLATBED (1 EA)                                           0.00           1.25           0.00           0.00                1.25
                                                           0.18 HR  A07                     0              0              0              0                   0          1.25

                BHI    Hazardous Waste Disposal Fee                                      0.00           0.00           0.00         188.00              188.00
                       Includes cost of drum and           9.00 CF                          0              0              0          1,692               1,692        188.00
                       shipper labor.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Transport/Dispose of Haz Waste     11.00 CF                          7              6              0          1,692               1,704        154.94

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove Hazardous Materials                                         265            145             40          1,692               2,141
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             17.04.25. Dismantle Building Structure
                 17.04.25.01. Dismantle Building Structure
                            Output:
                            Total duration of this activity is 24 hours.  It includes dismantling of
                            all masonry along with the rest of the building structure.

                HAM    CRANE OPERATOR - 1 ea                                            43.42           0.00           0.00           0.00               43.42
                                                          24.00 HR  10714               1,042              0              0              0               1,042         43.42

                HAM    D & D WORKER - 1 ea                                              31.18           0.00           0.00           0.00               31.18
                                                          24.00 HR  10715                 748              0              0              0                 748         31.18

                HAM    HEAVY DRIVER - 1 ea                                              35.85           0.00           0.00           0.00               35.85
                                                          24.00 HR  10718                 860              0              0              0                 860         35.85

                HAM    HEAVY EQUIPMENT OPERATOR - 2 ea                                  39.10           0.00           0.00           0.00               39.10
                                                          48.00 HR  10719               1,877              0              0              0               1,877         39.10

                HAM    RAD CON TECHNICIAN (.25 ea.)                                     51.61           0.00           0.00           0.00               51.61
                                                           6.00 HR  10T17                 310              0              0              0                 310         51.61

                HAM    D & D SUPERVISOR - 1 ea                                          31.18           0.00           0.00           0.00               31.18
                                                          24.00 HR  10715                 748              0              0              0                 748         31.18

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          15.63           0.00           0.00               15.63
                       (1 EA)                             24.00 HR  A091                    0            375              0              0                 375         15.63

                USR    TRAC HOE, CAT 245/375 (1 ea)                                      0.00          88.13           0.00           0.00               88.13
                                                          48.00 HR  A03                     0          4,230              0              0               4,230         88.13

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          71.88           0.00           0.00               71.88
                       This accounts for the shear        24.00 HR  A04                     0          1,725              0              0               1,725         71.88
                       and the concrete pulverizer
                       attachments for the CAT 245
                       (1 EA).

                USR    FE LOADER, CAT 980-G, 7 CY - 1EA                                  0.00          25.00           0.00           0.00               25.00
                                                          24.00 HR  A05                     0            600              0              0                 600         25.00

                USR    TRUCK/TRACTOR (1 EA)                                              0.00          30.31           0.00           0.00               30.31
                                                          24.00 HR  A08                     0            727              0              0                 727         30.31

                USR    TRAILER, FLATBED (1 EA)                                           0.00           1.25           0.00           0.00                1.25
                                                          24.00 HR  A07                     0             30              0              0                  30          1.25

                BHI    Small Tools - 1 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          24.00 HR  XMIXX020                0             38              0              0                  38          1.57

                BHI    Level D Consumables (4 ea)                                        0.00           7.50           0.00           0.00                7.50
                                                          96.00 HR  Z6                      0            720              0              0                 720          7.50



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:48:57
Eff. Date  03/30/98                                         PROJECT D183NC:   HANFORD ER PROGRAM - D&D FACILITIES
DETAILED ESTIMATE                                              CLEAN BLDG. MODEL <1,000 GSF, 3/30/98, REV. 0                                                DETAIL PAGE   32
                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.04. Dismantling Activities                           QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantle Building Structure       24.00 HR                      5,586          8,446              0              0              14,031        584.63

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantle Building Structure                                     5,586          8,446              0              0              14,031
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantling Activities                                          12,196         10,904            276          1,692              25,068
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         17.90. Recycled Waste
             17.90.01. Concrete Rubble
                 17.90.01.01. Load/Haul Concrete & Masonary
                            Rubble to Recycling Plant

                            Notes:
                            1. 50% of total concrete and masonry volume will be recycled.
                            2. 10 mile haul to recycling plant

                            Output:
                            75 CY per crew hour

                HAM    HEAVY EQUIPMENT OPERATOR (1 ea)                                  39.10           0.00           0.00           0.00               39.10
                                                           1.13 HR  10719                  44              0              0              0                  44         39.10

                HAM    D & D WORKER (1 ea)                                              31.18           0.00           0.00           0.00               31.18
                                                           1.13 HR  10715                  35              0              0              0                  35         31.18

                HAM    HEAVY DRIVER (3 ea)                                              35.85           0.00           0.00           0.00               35.85
                                                           3.38 HR  10718                 121              0              0              0                 121         35.85

                USR    FE LOADER, CAT 980-G, 7 CY 1 ea                                   0.00          25.00           0.00           0.00               25.00
                                                           1.13 HR  A05                     0             28              0              0                  28         25.00

                USR    TRUCK-DUMP, 15 CY (3 ea)                                          0.00          23.75           0.00           0.00               23.75
                                                           3.38 HR  A09                     0             80              0              0                  80         23.75

                UPB    SMALL TOOLS (1 EA)                                                0.00           1.57           0.00           0.00                1.57
                                                           1.13 HR  XMIXX020                0              2              0              0                   2          1.57
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Load/Haul Concrete & Masonary      45.00 LCY                       200            110              0              0                 310          6.89

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Concrete Rubble                                                    200            110              0              0                 310
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             17.90.02. Steel from Building Structure
                 17.90.02.01. Load/Haul Steel to Recycle Plant
                            Notes:
                            1. 100% of total steel volume will be recycled through an off-site
                            contractor.

                            Output:
                            30 ton per crew hour
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Load/Haul Steel to Recycle Plant         HR                          0              0              0              0                   0

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Steel from Building Structure                                        0              0              0              0                   0
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Recycled Waste                                                     200            110              0              0                 310
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Decon and Decommissioning (D&D)                                 58,212         11,014            924          1,692              71,842
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     18. Disposal
         18.03. Transport to Storage/Disposal
                Facility
             18.03.01. Trans/Disp. Pipe, Equip, & Duct
                      to Clean Disposal Landfill

                      Work to be Performed:
                      Load/haul miscellaneous equipment, pipe, and duct. from
                      building staging area to clean disposal landfill.

                      Assumptions:
                      1.  Equipment density is user defined.  Default is 1 cf/sf of gross building
                          area.
                      2.  15 lf pipe per 100 sq ft gross building area
                      3.  Average pipe diameter of 8 in
                      4.  Pipe volume gain of 10%
                      5.  25 lf duct per 100 sq ft gross building area
                      6.  Average duct size of 20 in x 20 in
                      7.  Duct volume reduction of 30%
                      8.  Disposal fee covers both transportation and disposal costs (assumed
                          @ $8.75/CY)

                      Output:
                      Assumed crew productivity for this activity is 7.5 cu yd per hour (i.e. 60
                      cu yd./day)

                HAM    D & D WORKER - 1 ea                                              31.18           0.00           0.00           0.00               31.18
                                                           5.42 HR  10715                 169              0              0              0                 169         31.18

                HAM    CRANE OPERATOR - 1 ea                                            43.42           0.00           0.00           0.00               43.42
                                                           5.42 HR  10714                 235              0              0              0                 235         43.42

                HAM    HEAVY EQUIPMENT OPERATOR - 1 ea                                  39.10           0.00           0.00           0.00               39.10
                                                           5.42 HR  10719                 212              0              0              0                 212         39.10

                HAM    D & D SUPERVISOR - (.25 ea)                                      31.18           0.00           0.00           0.00               31.18
                                                           1.36 HR  10715                  42              0              0              0                  42         31.18

                HAM    RIGGER - 2 ea                                                    43.58           0.00           0.00           0.00               43.58
                                                          10.84 HR  10734                 473              0              0              0                 473         43.58

                BHI    Clean Landfill Disposal Fee                                       0.00           0.00           0.00           8.75                8.75
                                                          41.00 CY                          0              0              0            359                 359          8.75

                USR    CRAWLER CRANE LB 318 (1 ea)                                       0.00          88.13           0.00           0.00               88.13
                                                           5.42 HR  A01                     0            478              0              0                 478         88.13

                USR    TRAC HOE, CAT 245/375 (1 ea)                                      0.00          88.13           0.00           0.00               88.13
                                                           5.42 HR  A03                     0            478              0              0                 478         88.13
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                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          71.88           0.00           0.00               71.88
                       (1 ea)                              5.42 HR  A04                     0            390              0              0                 390         71.88

                BHI    Small Tools - 1 ea                                                0.00           1.57           0.00           0.00                1.57
                                                           5.42 HR  XMIXX020                0              9              0              0                   9          1.57

                BHI    Level D Consumables (5 ea)                                        0.00           7.50           0.00           0.00                7.50
                                                          27.11 HR  Z6                      0            203              0              0                 203          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Trans/Disp. Pipe, Equip, & Duct    40.67 LCY                     1,131          1,557              0            359               3,047         74.94
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             18.03.05. Transport Clean Asb. to Lndfill
                      7.5 LCY per hour = 60 LCY/Day

                      Note:
                      Assume disposal fee covers both transportation and disposal costs
                      ($18.80/CY)

                HAM    D & D WORKER (1 ea)                                              31.18           0.00           0.00           0.00               31.18
                                                           0.22 HR  10715                   7              0              0              0                   7         31.18

                HAM    CRANE OPERATOR (1 ea)                                            43.42           0.00           0.00           0.00               43.42
                                                           0.22 HR  10714                   9              0              0              0                   9         43.42

                HAM    HEAVY EQUIPMENT OPERATOR (1 ea)                                  39.10           0.00           0.00           0.00               39.10
                                                           0.22 HR  10719                   8              0              0              0                   8         39.10

                HAM    D & D SUPERVISOR (.25 EA)                                        31.18           0.00           0.00           0.00               31.18
                                                           0.05 HR  10715                   2              0              0              0                   2         31.18

                HAM    RIGGER (2 ea)                                                    43.58           0.00           0.00           0.00               43.58
                                                           0.43 HR  10734                  19              0              0              0                  19         43.58

                USR    LANDFILL DISPOSAL FEE                                             0.00           0.00           0.00          18.80               18.80
                                                           1.63 CY                          0              0              0             31                  31         18.80

                USR    CRAWLER CRANE LB 318 (1 ea)                                       0.00          88.13           0.00           0.00               88.13
                                                           0.22 HR  A01                     0             19              0              0                  19         88.13

                USR    TRAC HOE, CAT 245/375 (1 ea)                                      0.00          88.13           0.00           0.00               88.13
                                                           0.22 HR  A03                     0             19              0              0                  19         88.13

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          71.88           0.00           0.00               71.88
                       (1 ea)                              0.22 HR  A04                     0             16              0              0                  16         71.88

                UPB    SMALL TOOLS (1 EA)                                                0.00           1.57           0.00           0.00                1.57
                                                           0.22 HR  XMIXX020                0              0              0              0                   0          1.57

                USR    LEVEL D CONSUMABLES (5 EA)                                        0.00           7.50           0.00           0.00                7.50
                                                           1.09 HR                          0              8              0              0                   8          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Transport Clean Asb. to Lndfill     1.63 CY                         45             62              0             31                 138         84.92

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Transport to Storage/Disposal                                    1,177          1,620              0            389               3,186
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Disposal                                                         1,177          1,620              0            389               3,186



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:48:57
Eff. Date  03/30/98                                         PROJECT D183NC:   HANFORD ER PROGRAM - D&D FACILITIES
DETAILED ESTIMATE                                              CLEAN BLDG. MODEL <1,000 GSF, 3/30/98, REV. 0                                                DETAIL PAGE   38
                                                                             20. Site Restoration

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 20.04. Revegetation and Planting                        QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     20. Site Restoration
         20.04. Revegetation and Planting
             20.04.01. Load/Haul Borrow
                      Notes:
                      1. Assume borrow available on-site.  No charge for material.
                      2. 10 mile haul distance.

                      Output:
                      120 CY per crew hour

                HAM    HEAVY EQUIPMENT OPERATOR (1 ea)                                  39.10           0.00           0.00           0.00               39.10
                                                           4.77 HR  10719                 187              0              0              0                 187         39.10

                HAM    HEAVY DRIVER (6 ea)                                              35.85           0.00           0.00           0.00               35.85
                                                          28.64 HR  10718               1,027              0              0              0               1,027         35.85

                USR    FE LOADER, CAT 980-G, 7 CY 1 ea                                   0.00          25.00           0.00           0.00               25.00
                                                           4.77 HR  A05                     0            119              0              0                 119         25.00

                USR    TRUCK-DUMP, 15 CY, (5 ea)                                         0.00          23.75           0.00           0.00               23.75
                                                          23.87 HR  A09                     0            567              0              0                 567         23.75

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          15.63           0.00           0.00               15.63
                       (1 ea)                              4.77 HR  A091                    0             75              0              0                  75         15.63
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Load/Haul Borrow                  358.00 LCY                     1,213            761              0              0               1,974          5.51



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:48:57
Eff. Date  03/30/98                                         PROJECT D183NC:   HANFORD ER PROGRAM - D&D FACILITIES
DETAILED ESTIMATE                                              CLEAN BLDG. MODEL <1,000 GSF, 3/30/98, REV. 0                                                DETAIL PAGE   39
                                                                             20. Site Restoration

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 20.04. Revegetation and Planting                        QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             20.04.02. Spread/Compact Borrow and
                      Stockpiled Soil

                      Output:
                      120 LCY/Crew Hour

                HAM    HEAVY DRIVER (1 ea)                                              35.85           0.00           0.00           0.00               35.85
                                                           2.98 HR  10718                 107              0              0              0                 107         35.85

                HAM    HEAVY EQUIPMENT OPERATOR (2 ea)                                  39.10           0.00           0.00           0.00               39.10
                                                           5.97 HR  10719                 233              0              0              0                 233         39.10

                HAM    SUPERVISOR (1 EA)                                                39.10           0.00           0.00           0.00               39.10
                                                           2.98 HR  10719                 117              0              0              0                 117         39.10

                USR    CRAWLER TRACTOR, D8-L (1 ea)                                      0.00          44.64           0.00           0.00               44.64
                                                           2.98 HR  A06                     0            133              0              0                 133         44.64

                USR    MOTOR GRADER, JOHN DEERE (1 ea)                                   0.00          19.40           0.00           0.00               19.40
                                                           2.98 HR  A02                     0             58              0              0                  58         19.40

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          15.63           0.00           0.00               15.63
                       (1 ea)                              2.98 HR  A091                    0             47              0              0                  47         15.63
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Spread/Compact Borrow and         358.00 LCY                       457            238              0              0                 695          1.94

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Revegetation and Planting                                        1,670            998              0              0               2,669
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Site Restoration                                                 1,670            998              0              0               2,669



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:48:57
Eff. Date  03/30/98                                         PROJECT D183NC:   HANFORD ER PROGRAM - D&D FACILITIES
DETAILED ESTIMATE                                              CLEAN BLDG. MODEL <1,000 GSF, 3/30/98, REV. 0                                                DETAIL PAGE   40
                                                                              21. Demobilization

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 21.04. Demobilize Temp Facilities                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     21. Demobilization
         21.04. Demobilize Temp Facilities
             21.04.01. Demobilize Facilities
                 21.04.01.01. Remove Temporary Constr Barrier
                            Output:
                            Assumed productivity for this activity is 250 lf per crew hour

                HAM    D & D WORKER - 3 ea                                              31.18           0.00           0.00           0.00               31.18
                                                           6.71 HR  10715                 209              0              0              0                 209         31.18

                BHI    Small Tools - 3 ea                                                0.00           1.57           0.00           0.00                1.57
                                                           6.71 HR  XMIXX020                0             11              0              0                  11          1.57
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove Temporary Constr Barrier   559.00 LF                        209             11              0              0                 220          0.39

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Demobilize Facilities               1.00 EA                        209             11              0              0                 220        219.69
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Demobilize Temp Facilities                                         209             11              0              0                 220



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:48:57
Eff. Date  03/30/98                                         PROJECT D183NC:   HANFORD ER PROGRAM - D&D FACILITIES
DETAILED ESTIMATE                                              CLEAN BLDG. MODEL <1,000 GSF, 3/30/98, REV. 0                                                DETAIL PAGE   41
                                                                              21. Demobilization

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 21.91. Post Decommissioning Activities                  QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         21.91. Post Decommissioning Activities
             21.91.01. Prepare Final D&D Report
                      Preparation of the final decontamination and decommissioning report will
                      include the following activities:
                      1. Analysis and preparation
                      2. Final analysis review and revision
                 21.91.01.01. Analysis and Preparation

                            Output:
                            Assumed duration for this activity is 5 crew days (i.e. 40 Hours)

                ERC    ERC ENVIRONMENTAL ENGR - 1 ea                                    60.25           0.00           0.00           0.00               60.25
                       OUTYEAR                            40.00 HR  31000               2,410              0              0              0               2,410         60.25

                ERC    ERC ADMINISTRATIVE SERVICES .5ea                                 28.39           0.00           0.00           0.00               28.39
                       OUTYEAR                            20.00 HR  55000                 568              0              0              0                 568         28.39

              M BHI    Allowance for Printing and                                        0.00           0.00         540.00           0.00              540.00
                       Copying                             1.00 LS                          0              0            540              0                 540        540.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Analysis and Preparation           40.00 HR                      2,978              0            540              0               3,518         87.95



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:48:57
Eff. Date  03/30/98                                         PROJECT D183NC:   HANFORD ER PROGRAM - D&D FACILITIES
DETAILED ESTIMATE                                              CLEAN BLDG. MODEL <1,000 GSF, 3/30/98, REV. 0                                                DETAIL PAGE   42
                                                                              21. Demobilization

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 21.91. Post Decommissioning Activities                  QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 21.91.01.02. Final Analysis Review and
                            Revision

                            Output:
                            Assumed duration for this activity is 3 crew days (i.e. 24 hours)

                ERC    ERC ENVIRONMENTAL ENGR - 2 ea                                    60.25           0.00           0.00           0.00               60.25
                       OUTYEAR                            48.00 HR  31000               2,892              0              0              0               2,892         60.25

                ERC    ERC PROJECT MANAGEMENT - 0.25 ea                                 74.98           0.00           0.00           0.00               74.98
                       OUTYEAR                             6.00 HR  51000                 450              0              0              0                 450         74.98

                ERC    ERC SAFETY AND HEALTH/QA - 1 ea                                  56.44           0.00           0.00           0.00               56.44
                       OUTYEAR                            24.00 HR  58000               1,355              0              0              0               1,355         56.44

                ERC    ERC ADMINISTRATIVE SERVICES -1ea                                 28.39           0.00           0.00           0.00               28.39
                       OUTYEAR                            24.00 HR  55000                 681              0              0              0                 681         28.39
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Final Analysis Review and          24.00 HR                      5,378              0              0              0               5,378        224.08

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Prepare Final D&D Report                                         8,356              0            540              0               8,896
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Post Decommissioning Activities                                  8,356              0            540              0               8,896
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Demobilization                                                   8,565             11            540              0               9,115



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:48:57
Eff. Date  03/30/98                                         PROJECT D183NC:   HANFORD ER PROGRAM - D&D FACILITIES
DETAILED ESTIMATE                                              CLEAN BLDG. MODEL <1,000 GSF, 3/30/98, REV. 0                                                DETAIL PAGE   43
                                                                        91. Project Management Support

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 91.20. Remediation                                      QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     91. Project Management Support
         91.20. Remediation
             91.20.01. Project Management Support

                      Notes:
                      1.  This manpower allocation reflects a mix of 6 projects going on at
                          the same time in various stages.  For example: 2 large projects + 2
                          medium projects + 2 small projects.

                      Duration:
                      Remediation duration

                ERC    ERC PROJECT MANAGEMENT                                           74.98           0.00           0.00           0.00               74.98
                       (.4 hrs/day)                        4.80 HRS 51000                 360              0              0              0                 360         74.98

                ERC    ERC PROJECT ENGINEER                                             60.25           0.00           0.00           0.00               60.25
                       (.8 hrs/day)                        9.60 HRS 31000                 578              0              0              0                 578         60.25

                ERC    ERC TASK LEAD                                                    60.25           0.00           0.00           0.00               60.25
                       (.8 hrs/day)                        9.60 HRS 31000                 578              0              0              0                 578         60.25

                ERC    ERC LEAD ENGINEER                                                60.25           0.00           0.00           0.00               60.25
                       (6.4 hrs/day)                      76.80 HRS 31000               4,627              0              0              0               4,627         60.25

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                       (8 hrs/day)                        96.00 HRS 53000               4,830              0              0              0               4,830         50.32

                ERC    ERC AREA SUPERINTENDENT                                          50.32           0.00           0.00           0.00               50.32
                       (.8 Hrs/day)                        9.60 HRS 53000                 483              0              0              0                 483         50.32

                ERC    ERC SITE SUPERINTENDENT                                          50.32           0.00           0.00           0.00               50.32
                       (4 Hrs/Day)                        48.00 HRS 53000               2,415              0              0              0               2,415         50.32

                ERC    ERC ESTIMATOR                                                    56.04           0.00           0.00           0.00               56.04
                       (.4 Hrs/Day)                        4.80 HR  21000                 269              0              0              0                 269         56.04

                ERC    ERC PLANNER                                                      56.04           0.00           0.00           0.00               56.04
                       (1.2 hrs/day)                      14.40 HRS 21000                 807              0              0              0                 807         56.04

                ERC    ERC COST/SCHEDULE ENGINEER                                       56.04           0.00           0.00           0.00               56.04
                       (2.4 hrs/day)                      28.80 HRS 21000               1,614              0              0              0               1,614         56.04

                ERC    ERC SAFTY AND HEALTH                                             56.44           0.00           0.00           0.00               56.44
                       (2 hrs/day)                        24.00 HRS 58000               1,354              0              0              0               1,354         56.44

                ERC    ERC ADMINISTRATIVE SERVICIES                                     28.39           0.00           0.00           0.00               28.39
                       (1.2 hrs/day)                      14.40 HRS 55000                 409              0              0              0                 409         28.39

                ERC    ERC PROCUREMENT                                                  47.74           0.00           0.00           0.00               47.74
                       (.8 hrs/day)                        9.60 HRS 41000                 458              0              0              0                 458         47.74



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:48:57
Eff. Date  03/30/98                                         PROJECT D183NC:   HANFORD ER PROGRAM - D&D FACILITIES
DETAILED ESTIMATE                                              CLEAN BLDG. MODEL <1,000 GSF, 3/30/98, REV. 0                                                DETAIL PAGE   44
                                                                        91. Project Management Support

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 91.20. Remediation                                      QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                ERC    ERC QUALITY ASSURANCE                                            63.43           0.00           0.00           0.00               63.43
                       (.4 hrs/day)                        4.80 HRS 52000                 304              0              0              0                 304         63.43

                ERC    ERC REGULATORY SUPPORT                                           63.43           0.00           0.00           0.00               63.43
                       (.4 hrs/day)                        4.80 HRS 35000                 304              0              0              0                 304         63.43
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Project Management Support         12.00 DAY                    19,393              0              0              0              19,393       1616.13



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:48:57
Eff. Date  03/30/98                                         PROJECT D183NC:   HANFORD ER PROGRAM - D&D FACILITIES
DETAILED ESTIMATE                                              CLEAN BLDG. MODEL <1,000 GSF, 3/30/98, REV. 0                                                DETAIL PAGE   45
                                                                        91. Project Management Support

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 91.20. Remediation                                      QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             91.20.03. Photography
                      Notes:
                      This activity assumes one roll of film per month for dismantling activities
                      @ a cost of $30/Roll.

                BHI    Rolls of Film                                                     0.00           0.00           0.00          30.00               30.00
                       Assume one roll of film per         1.00 ROL                         0              0              0             30                  30         30.00
                       month of dismantling
                       activities.  Fee includes all
                       tasks involved in processing,
                       documenting and filing of film.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Photography                                                          0              0              0             30                  30

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remediation                                                     19,393              0              0             30              19,423
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Project Management Support                                      19,393              0              0             30              19,423



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:48:57
Eff. Date  03/30/98                                         PROJECT D183NC:   HANFORD ER PROGRAM - D&D FACILITIES
DETAILED ESTIMATE                                              CLEAN BLDG. MODEL <1,000 GSF, 3/30/98, REV. 0                                                DETAIL PAGE   46
                                                                           XXX. Estimate Quantities

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
XXX.XX. Input Quantities                                 QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

    XXX. Estimate Quantities
        XXX.XX. Input Quantities

                XXX    Concrete <= 2 ft Thk                                              0.00           0.00           0.00           0.00                0.00
                                                          56.00 BCY                         0              0              0              0                   0          0.00

                XXX    Footprint                                                         0.00           0.00           0.00           0.00                0.00
                                                         875.00 SF                          0              0              0              0                   0          0.00

                XXX    Gross Building Area                                               0.00           0.00           0.00           0.00                0.00
                                                         875.00 SF                          0              0              0              0                   0          0.00

                XXX    Exterior Wall Surface Area                                        0.00           0.00           0.00           0.00                0.00
                                                         420.00 SF                          0              0              0              0                   0          0.00

                XXX    Equipment Density                                                 0.00           0.00           0.00           0.00                0.00
                                                           1.00 C/S                         0              0              0              0                   0          0.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Input Quantities                                                     0              0              0              0                   0



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:48:57
Eff. Date  03/30/98                                         PROJECT D183NC:   HANFORD ER PROGRAM - D&D FACILITIES
DETAILED ESTIMATE                                              CLEAN BLDG. MODEL <1,000 GSF, 3/30/98, REV. 0                                                DETAIL PAGE   47
                                                                           XXX. Estimate Quantities

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
XXX.YY. Additional Quantities                            QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        XXX.YY. Additional Quantities

                YYY    Total Project Duration                                            0.00           0.00           0.00           0.00                0.00
                                                          10.86 MO                          0              0              0              0                   0          0.00

                YYY    Borrow Volume                                                     0.00           0.00           0.00           0.00                0.00
                                                         358.00 LCY                         0              0              0              0                   0          0.00

                YYY    Total Asbestos Volume                                             0.00           0.00           0.00           0.00                0.00
                                                          44.00 CF                          0              0              0              0                   0          0.00

                YYY    Total Pipe, Equip, & Duct Vol                                     0.00           0.00           0.00           0.00                0.00
                                                        1098.00 CF                          0              0              0              0                   0          0.00

                YYY    Total Onsite Samples                                              0.00           0.00           0.00           0.00                0.00
                                                           1.00 EA                          0              0              0              0                   0          0.00

                YYY    Total Offsite Samples                                             0.00           0.00           0.00           0.00                0.00
                                                           2.00 EA                          0              0              0              0                   0          0.00

                YYY    Total Clean Waste- excl asbestos                                  0.00           0.00           0.00           0.00                0.00
                                                        1098.00 CF                          0              0              0              0                   0          0.00

                YYY    Total Uncontaminated Asbestos                                     0.00           0.00           0.00           0.00                0.00
                                                          44.00 CF                          0              0              0              0                   0          0.00

                YYY    Total Hazardous Waste Volume                                      0.00           0.00           0.00           0.00                0.00
                                                          11.00 CF                          0              0              0              0                   0          0.00

                YYY    Recycled Concrete Volume                                          0.00           0.00           0.00           0.00                0.00
                                                          90.00 LCY                         0              0              0              0                   0          0.00

                YYY    Assessment Duration                                               0.00           0.00           0.00           0.00                0.00
                                                          10.29 MO                          0              0              0              0                   0          0.00

                YYY    Remediation Duration                                              0.00           0.00           0.00           0.00                0.00
                                                           0.57 MO                          0              0              0              0                   0          0.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Additional Quantities                                                0              0              0              0                   0

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Estimate Quantities                                                  0              0              0              0                   0
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL HANFORD ER PROGRAM                875.00 SF                     99,151         16,445          2,219         37,458             155,272        177.45



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:48:57
Eff. Date  03/30/98                                         PROJECT D183NC:   HANFORD ER PROGRAM - D&D FACILITIES
                                                               CLEAN BLDG. MODEL <1,000 GSF, 3/30/98, REV. 0                                               SUMMARY PAGE    1
                                                                   ** PROJECT DIRECT SUMMARY - FEATURE **

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                  QUANTITY UOM          LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                       01  Mobilization & Preparatory Work                              9,969          2,667            755         30,002              43,392
                       02  Monitoring, Sampling & Analysis                                166            135              0          5,345               5,646
                       17  Decon and Decommissioning (D&D)                             58,212         11,014            924          1,692              71,842
                       18  Disposal                                                     1,177          1,620              0            389               3,186
                       20  Site Restoration                                             1,670            998              0              0               2,669
                       21  Demobilization                                               8,565             11            540              0               9,115
                       91  Project Management Support                                  19,393              0              0             30              19,423
                                                                                  -----------    -----------    -----------    -----------         -----------
                     TOTAL HANFORD ER PROGRAM                       875.00 SF          99,151         16,445          2,219         37,458             155,272        177.45

                        Direct Distributables @ 18.92%                                                                                                  29,378         33.57
                                                                                                                                                   -----------
                          SUBTOTAL                                                                                                                     184,650        211.03
                        G&A @ 4.04%                                                                                                                      7,460          8.53
                                                                                                                                                   -----------
                          TOTAL INCL OWNER COSTS                                                                                                       192,110        219.55



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:48:57
Eff. Date  03/30/98                                         PROJECT D183NC:   HANFORD ER PROGRAM - D&D FACILITIES
                                                               CLEAN BLDG. MODEL <1,000 GSF, 3/30/98, REV. 0                                               SUMMARY PAGE    2
                                                                      ** CONTRACTOR DIRECT SUMMARY **

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                                QUANTITY UOM          LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                <<< Non-Contracted Work >>>                         1.00 EA          99,151         16,445          2,219         37,458             155,272



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:48:57
Eff. Date  03/30/98                                         PROJECT D183NC:   HANFORD ER PROGRAM - D&D FACILITIES
                                                               CLEAN BLDG. MODEL <1,000 GSF, 3/30/98, REV. 0                                               SUMMARY PAGE    3
                                                                     ** CONTRACTOR INDIRECT SUMMARY **

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                                                                              TOTAL DIRECT     UNIT COST          TOTAL COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                                                             <<< Non-Contracted Work >>>                           155,272     155272.37             155,272



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:48:57
Eff. Date  03/30/98                                         PROJECT D183NC:   HANFORD ER PROGRAM - D&D FACILITIES
ERROR REPORT                                                   CLEAN BLDG. MODEL <1,000 GSF, 3/30/98, REV. 0                                                 ERROR PAGE    1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

R2029:                                           No Crew Database - No Crew Summaries or Reprice
R2032:  01040103                    Restroom Fac  Detail item has zero quantity - no costs reported
R2032:  17041402                    RAD CONTROL   Detail item has zero quantity - no costs reported
R2032:  17041402                    Allowance fo  Detail item has zero quantity - no costs reported
R2032:  17041402                    D & D WORKER  Detail item has zero quantity - no costs reported
R2032:  17041402                    D & D SUPERV  Detail item has zero quantity - no costs reported
R2032:  17041402                    Small Tools   Detail item has zero quantity - no costs reported
R2032:  17041402                    MANLIFT-SCIS  Detail item has zero quantity - no costs reported
R2032:  17041402                    Level B/C Co  Detail item has zero quantity - no costs reported
R2032:  17041403                    RAD CONTROL   Detail item has zero quantity - no costs reported
R2032:  17041403                    D & D WORKER  Detail item has zero quantity - no costs reported
R2032:  17041403                    D & D SUPERV  Detail item has zero quantity - no costs reported
R2032:  17041403                    Small Tools   Detail item has zero quantity - no costs reported
R2032:  17041403                    MANLIFT-SCIS  Detail item has zero quantity - no costs reported
R2032:  17041403                    Level B/C Co  Detail item has zero quantity - no costs reported
R2032:  17041403                    Allowance fo  Detail item has zero quantity - no costs reported
R2032:  17900201                    HEAVY EQUIPM  Detail item has zero quantity - no costs reported
R2032:  17900201                    TRAC HOE, CA  Detail item has zero quantity - no costs reported
R2032:  17900201                    UP-70 ATTACH  Detail item has zero quantity - no costs reported
R2032: XXXXX                        Concrete > 2  Detail item has zero quantity - no costs reported
R2032: XXXXX                        Masonry Quan  Detail item has zero quantity - no costs reported
R2032: XXXXX                        Interior Par  Detail item has zero quantity - no costs reported
R2032: XXXXX                        Roof Area     Detail item has zero quantity - no costs reported
R2032: XXXXX                        Duct Asbesto  Detail item has zero quantity - no costs reported
R2032: XXXXX                        Pipe Asbesto  Detail item has zero quantity - no costs reported
R2032: XXXYY                        Dismantling   Detail item has zero quantity - no costs reported
R2032: XXXYY                        Recycled Ste  Detail item has zero quantity - no costs reported

                                              * * *   END OF ERROR REPORT   * * *
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